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1.  Introduction and Context  
 
1.1 Infrastructure planning is an essential element in ensuring that the Local Plan for 

North Warwickshire is robust and deliverable.  It forms part of the evidence base 
helping to ensure that the plans are 'sound'. 

 
1.2 The term infrastructure is broadly used to define all of the requirements that are 

needed to make places function efficiently and effectively and in a way that creates 
sustainable communities and where people want to live. Infrastructure is commonly 
split into three main categories, defined as: 
 Physical: the broad collection of systems and facilities that house and 

transport people and goods, and provide services e.g. transportation 
networks, housing, energy supplies, water, drainage and waste provision, ICT 
networks, public realm and historic legacy. 

 Green: the physical environment within and between our towns and villages. 
A network of multi-functional open spaces, including formal parks, gardens, 
woodland, green corridors, waterways, street trees and open countryside. 

 Social & Community: the range of activities, organisations and facilities 
supporting the formation, development and maintenance of social 
relationships in a community.  It can include the provision of community 
facilities (education, healthcare, community centres, sports & leisure facilities), 
local networks, community groups, small scale funding to assist local projects, 
skills development and volunteering. 

 
1.3 In general, infrastructure requirements can also be divided into strategic and local: 

 Strategic infrastructure refers to facilities or services serving a wider area 
that may be the whole Borough or beyond - for example improvements to 
trunk roads or investment in water, sewerage, gas and electricity networks.  It 
may be needed where broader strategies are required to accommodate the 
cumulative impacts of growth, for example in a sub-region, rather than simply 
to accommodate the needs of the development proposals of a particular town 
or village. 

 Local infrastructure is about facilities or services that are essential in 
meeting day-to-day needs of the population - for example schools, affordable 
housing, community facilities and local green spaces.  These are often 
essential for a development to occur and/or are needed to mitigate the impact 
of development at the site or neighbourhood level. 

 
1.4 Improvements to infrastructure will be fundamental to achieving our ambitions for 

shaping the Borough to 2033 and beyond.  They are considered necessary to cater 
for a growing and changing population.  It is recognised that any proposed growth 
within North Warwickshire must be supported by improvements to physical, social 
and green infrastructure, and where necessary, be delivered in advance of 
development.  This infrastructure will include facilities needed for development to 
function and to ensure the integration and creation of sustainable communities. 

 
1.5 It should be recognised that the delivery of the full range of infrastructure needs of 

existing and new communities is dependent on partnership working between a variety 
of public and private sector agencies.  Where new development creates a need for 
new or improved infrastructure, contributions from developers will be sought to make 
the development acceptable in planning terms.  Contributions will be assessed in 
accordance the Community Infrastructure Levy (CIL) Regulations 2010 to ensure that 
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they are fairly and reasonably related in scale and kind to the proposed development, 
and to the contribution to the cumulative impact arising from the relevant scheme. 

 
1.6 The new Local Plan (made up of the Core Strategy, Site Allocations and 

Development Management Plan) will set out, where development will be located up to 
2031.  

 
1.7  The Local Plan must be capable of being delivered to agreed timescales, in a way 

which addresses the vision, so that it properly meets the needs and aspirations of the 
local community as well as providing for more strategic needs. In order to do this, 
developments must be supported by the appropriate infrastructure, which can range 
from improvements to road networks to the provision of a new school or community 
centre. A sound infrastructure plan can therefore only be effectively developed 
through extensive consultation alongside the consultation on the emerging Local Plan 
for North Warwickshire. 

 
1.8 The engagement process for infrastructure needs within North Warwickshire 

commenced in 2010 with a wide range of stakeholders being consulted on topics that 
covered environmental, social, community and physical issues. 

 
1.9 Government funding has been reviewed through the Government Spending Review. 

It is clear that this will impact on the ability of public sector organisations to support 
capital projects, including the delivery of infrastructure. This requires us to look at 
innovative approaches to delivery and make an assessment on which infrastructure 
projects should be afforded particular priority. 

 
1.10 The Infrastructure Delivery Plan will need to be regularly reviewed and monitored for 

its effectiveness.  
 
2  Policy context 
 
2.1 The production of an Infrastructure Delivery Plan (IDP) is an essential part of the 

evidence base in developing and delivering a sound Local Plan. 
 
2.2  The National Planning Policy Framework (NPPF) states that local planning authorities 

should work with other authorities and providers to: Assess the quality and capacity of 
infrastructure for transport, water supply , waste water and its treatment, energy 
(including heat), telecommunications, utilities, waste, health, social care, education, 
flood risk and coastal change management, and its ability to meet forecast demands; 
and take account of the need for strategic infrastructure including nationally significant 
infrastructure within their areas. 

 
2.3  The NPPF also places considerable emphasis upon viability and ensuring that the 

cumulative impact of proposals and policies 'should not put implementation of the 
plan at serious risk, and should facilitate development through the economic cycle'. 
Viability assessment is a key element of evidence relating to the delivery of the Local 
Plan, including the delivery of infrastructure 

 
2.3 The consistent themes throughout the various guidance documents is the importance 

of the upfront identification of infrastructure necessary to support the development 
proposed in the Local Plan, testing the risks associated with that infrastructure and 
setting out contingencies to ensure that there is sufficient flexibility when required to 
overcome any future delivery problems that may be experienced. 
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2.4  NWBC considers that its IDP fully reflects the requirements set down for infrastructure 

planning, and responds to the guidance available. 
 
3. Local context 
 
3.1 The context in which spatial planning and infrastructure delivery takes place in North 

Warwickshire is important to consider. The socio-economic profile, the economy, 
geographical location and urban structure are all important factors which influence the 
approach taken to infrastructure planning. 

 
3.2 Existing infrastructure provision within North Warwickshire is to a great extent related 

to the settlement pattern and population centres that already exist.  Infrastructure and 
services are concentrated more within the Market Towns, with lower levels of 
accessibility within the remaining settlements. This infrastructure pattern is not likely 
to change significantly over the lifetime of the emerging Local Plan for North 
Warwickshire. 

 
4 Funding 
 
4.1 Infrastructure requirements will be funded by a variety of different mechanisms which 

will vary over the plan period. The following set out infrastructure needs and indicate 
potential sources of funding for each where this is possible, based upon appropriate 
available evidence, together with timescales for the phasing of delivery. 

 
4.2 The key sources of funding over which the planning system can have a direct 

influence are as follows. 
 

Community Infrastructure Levy - The Community Infrastructure Levy (CIL) provides 
a fair and consistent mechanism for pooling contributions from all eligible 
developments. It provides certainty so that developers can calculate, prior to land 
deals taking place, the level of contribution necessary. 

 
Section 106 Agreements - Section 106 contributions can only be obtained when 
they meet three statutory tests. They must be: 
 necessary to make the development acceptable in planning terms; 
 directly related to the development; and 
 fairly and reasonably related in scale and kind to the development 

 
4.3 In addition, from April 2015 the pooling of contributions for S106 funding is not 

allowed i.e. no piece of infrastructure is able to be funded by more than five separate 
S106 obligations. This will have an impact upon the ability to deliver strategic 
infrastructure such as roads, open spaces, or educational facilities for example. 
Affordable housing will continue to be delivered through Section 106 obligations and 
are not subject to the pooling restrictions 

 
5. Definitions and assumptions used in the IDP 
 
5.1. Infrastructure has a very broad definition and infrastructure in which the Council is 

involved in delivering can cover anything from large scale transport schemes to 
streetscape improvements. It is important to be clear about what infrastructure is 
needed to support the emerging Local Plan and what is not, in order to be able to 
prioritise and manage funding and resources 
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5.2 This IDP therefore considers infrastructure requirements within the following service 

headings: 
 

Transport 
 Road Network 
 Rail Network 
 Public Transport 
 Cycling and Walking Infrastructure 
 
Green Infrastructure 
 Canal towpath improvements
 Improved pedestrian and cycle routes
 Parks, Open Spaces and Play Areas
 
 
Housing 
 Affordable Housing 
 Gypsy and Traveller Sites 
 
Education 
 Provision of new schools/classrooms 
 
Health 
 Provision of primary, secondary and community care 
 
Social Infrastructure 
 Community, Arts, Culture and Leisure 
 Sports Centres and Pitches 
  Village Halls, Community Facilities/Services 
 
Public Services 
 Libraries 
 Cemeteries and Places of Worship 
 Emergency Services 
 Waste Management 
 
Utility Services 
 Water and Waste Water 
 Energy Supply (gas, electricity and renewable energy) 
 Flood Defences 
 
Digital Technology 
 Broadband 
 Digital Infrastructure 

 
5.3 These service areas have been used as the basis for the detailed schedules in this 

IDP. 
 
5.4 NWBC recognises that whereas some infrastructure types such as essential utility 

infrastructure, schools etc are critical to ensuring that sufficient services are available 



North Warwickshire 
Infrastructure Delivery Plan 

September 2017 

 

 

7 
 

to meet the needs of existing and future residents, there are other infrastructure 
categories that are more directly related to quality of life and biodiversity 
enhancement objectives. NWBC recognises that whilst it may wish to secure the 
delivery of all infrastructure items, prioritisation may be required particularly at the 
development control stage on applications for development in the emerging Local 
Plan to reflect development viability, availability of public sector funding sources and 
service priorities at that time. 

 
5.5 In light of this, the IDP has adopted a categorisation for each infrastructure item, to 

reflect its importance to the delivery of the Local Plan in terms of the level of risk it 
poses to the Local Plan. The categories used are: 

 
CRITICAL  The identified infrastructure is critical, without which 

development cannot commence. 
NECESSARY  The identified infrastructure is necessary to support new 

development, but the precise timing and phasing is less 
critical and development can commence ahead of its 
provision. 

PREFFERRED  The delivery of the identified infrastructure is preferred in 
order to build sustainable communities. Timing and 
phasing is not critical over the plan period. 

 
6. Methodology adopted for the IDP 
 
6.1 The methodology adopted for the IDP comprised the following stages. 
 
6.2 NWBC identified relevant service providers for each infrastructure type. In most 

cases, this was building upon earlier discussions regarding infrastructure which had 
taken place during the earlier stages of the Core Strategy and Site Allocations 
process with infrastructure providers.  This has subsequently been updated again 
alongside the Local Plan. 

 
6.3 Draft schedules were compiled for each infrastructure service area, to identify: 

 responsible delivery bodies 
 existing plans and strategies 
 existing infrastructure provision 
 planned infrastructure provision 
 Costs (where possible) and funding mechanisms 

 
6.4 The draft schedules were sent to the relevant infrastructure service providers to 

review and comment on.  
 
6.5 Service providers were requested to consider opportunities to deliver new 

infrastructure or opportunities for expanding existing provision, including costs where 
known.  

 
6.6 The information from service providers was all compiled into the draft final 

Infrastructure Topic Schedules and Infrastructure Delivery Schedules. 
 
6.7 These draft schedules were sent out to the service providers in a consultation 

process for their comments. Amendments were made to the schedules, as 
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appropriate, following which the IDP was finalised (the final schedules are enclosed in 
the Appendices). 

 
6.8 The final element of the IDP is the identification of mechanisms to ensure that it 

remains as a living document and is subject to regular monitoring and periodic review. 
The monitoring proposals are set out in Chapter 7 . 

 
7. Monitoring of the IDP 
 
7.1 NWBC already has a duty to undertake regular monitoring through annual monitoring. 
 
7.2 It is considered that the most appropriate mechanism for ensuring that the IDP is 

regularly monitored will be to incorporate this into the annual monitoring process.  The 
annual monitoring would then include a separate section specifically on the IDP, 
reviewing the progress made against the IDP Delivery Schedules and identifying 
whether this gives rise to concerns such that a more formal periodic review of the IDP 
is necessary. 

 
7.3 It will be important to ensure that there is liaison with the service providers as part of 

the monitoring process each year. 
 
7.4 The annual monitoring is reported to relevant Board of the Council. This process 

ensures there is corporate and political recognition of the progress that has been 
made on infrastructure planning in the preceding year, and commitment to any 
corrective or additional actions necessary to ensure the continued delivery of the 
Local Plan. 

 
7.5 The annual monitoring is published on NWBC’s website, ensuring that the information 

on progress on infrastructure delivery is publicly available. 
 
8. Conclusions 
 
8.1 This is a revised IDP taking forward the information that has been updated following 

consultation with stakeholders. It considers that the methodology that it has adopted 
reflects Government and other guidance and is proportionate to the scale and 
infrastructure development identified as necessary to support the development 
strategy set out within the Local Plan. 

 
8.2 The detailed Infrastructure Topic Schedules set out in Appendix A identify the existing 

plans and strategies already in place to facilitate and secure the delivery of necessary 
infrastructure in North Warwickshire. They also identify the requirements arising from 
the Local Plan development proposals. 

 
8.3 The detailed Infrastructure Delivery Schedules in Appendix B and C identify the 

individual items of infrastructure that will underpin the implementation of the Local 
Plan. The schedules identify responsibilities and funding for the items of 
infrastructure. 

 
8.4 It will be essential that the IDP is regularly monitored, in close consultation with 

service providers, to ensure that any implications for the IDP arising from changes in 
funding or service delivery methods are identified at an early stage and, where 
appropriate, action taken. 
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8.5 This revised IDP now accompanies the Local Plan and will be submitted as part of the 
Evidence Base. 
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TRANSPORT 
 

ROAD NETWORK 

RESPONSIBLE 
DELIVERY BODIES 

Highways England 
WCC 
 

EXISTING 
PROVISION 

North Warwickshire lies at the crossroads of the country, with the M6, 
M42 and A5 forming part of the Strategic Road Network which is 
managed by the Highways England.  The numerous A, B and C roads 
across the Borough are the responsibility of Warwickshire County 
Council. The A5 is an important Strategic route through the Borough 
 

PLANNED 
PROVISION 

Improvements have been made at the A5/A444 Royal Redgate junction 
as part of the proposed redevelopment/expansion of the MIRA site. 
 

INFRASTRUCTURE 
REQUIREMENTS 
TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 

Improvements to the highway network, especially the A5 will be crucial 
in facilitating the development included in the Local Plan.These will take 
place alongside the promotion of sustainable means of travel, with the 
intention of reducing congestion and emissions. 
Work has been undertaken by WCC and Highways England to identify 
what highway improvements will be required to support the delivery of 
the Local Plan. Improvements to the A5 will be subject to them being 
identified in the Road Infrastructure Strategy (RIS), with the next on 
being RIS 2020-2025. This is assessed at a national scale and will need 
to demonstrate how its meets Highways England’s 5 key business 
objectives 
Strategic Transport Assessment (STA) dated October 2017 gives more 
detail. 

ROLE OF THE 
LOCAL PLAN 

Local Plan Policy LP2 focuses development within the Market Towns 
where the extent and capacity of supporting infrastructure, services and 
facilities is greatest to facilitate walking, cycling and the use of public 
transport in order to reduce car dependence and increasing congestion 
on the road network. 
  
NWBC will seek contributions towards off-site improvements such as 
new and improved highway infrastructure including a through road in 
Dordon as development takes place, and in Hartshill if the preferred site 
at Church Road/Nuneaton Road is approved and a traffic calming, 
lighting and associated landscaping to mitigate the potential transport 
impact of a development. 
 
NWBC is part of the A5 Steering Group, which compromises of MP’s, 
local councillors, Local Authority representatives and Highways England 
which is a forum promoting future investment on the route 

COSTS £52 million for the core infrastructure costs 
£57.5 million additional cost for A5 
See Appendix G for further information. 
 

FUNDING Developer contributions, LTP funding, HE funding (not committed) , 
Single Local Growth Fund, RIS – in addition other sources will also 
need to be explored. 
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RAIL NETWORK 

RESPONSIBLE 
DELIVERY BODIES 

DfT Rail, Network Rail, Train Operators (passenger and freight), WCC 
 

EXISTING 
PROVISION 

Atherstone and Polesworth are located on the Trent Valley section of 
the West Coast Main Line. Atherstone is served by hourly semi-fast 
trains on the Crewe - London Euston corridor provided by London 
Midland.  Polesworth is only served by one train per day towards 
Tamworth.   
 
A regular rail service was restored to Atherstone in December 2008 
following completion of the West Coast Main Line upgrade. Car parking 
at the station was increased by Network Rail and now totals 18 spaces.  
Network Rail also provided a drop off point on the western side of the 
station.  The station no longer has a footbridge which has been 
removed by Network Rail for safety reasons.   
 
Water Orton and Coleshill Parkway are located on the Birmingham - 
Derby and Birmingham - Leicester line, and are served by Arriva Cross 
Country services between Birmingham, the East Midlands and Stansted 
Airport.   
 
The junction at Kingsbury serves the adjacent oil terminal, as well as 
the Birmingham Intermodal Freight Terminal (BIFT) at Birch Coppice.   
 

PLANNED 
PROVISION 

Committed 
 
The DfT’s July 2007 White Paper ‘Delivering a sustainable railway’ 
proposed the development of a Strategic Freight Network (SFN) in 
England and Wales as part of its 
high level strategy to address the growing demands on the network for 
moving passengers and freight.  The SFN  
will provide an enhanced core trunk network capable of accommodating 
more and longer freight trains, with a selective ability to handle wagons 
with higher axle loads and greater loading gauge.  To support the 
development of the SFN a scheme is bring progressed in Control 
Period 4 to enhance the gauge clearance between Doncaster and 
Water Orton to W12. This will enable 9’6’’ wagons to be transported on 
the route. The scheme is planned to be delivered in 2014. 
 
Recommended but currently undergoing further development and 
still unfunded 
 
The West Midlands and Chilterns RUS made recommendations to meet 
forecast passenger and freight demand on the line between Derby and 
Birmingham New Street and between Nuneaton and Birmingham New 
Street up to 2020.  
 
The RUS recommends an additional local service per hour between 
Tamworth and Birmingham New Street and an additional hourly local 
service between Nuneaton and Birmingham New Street. There is also a 
requirement to facilitate forecast freight growth on these lines. The RUS 
recommends infrastructure interventions on the line between Water 
Orton and Wichnor Junction to enable the recommended passenger 
and freight services to operate.   
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In order to accommodate the additional passenger and freight services 
infrastructure improvements are being considered.  The recommended 
improvements will be considered as part of the planning work currently 
being undertaken for CP5. The infrastructure works are being assessed 
as a package of interventions known as ‘Water Orton Capacity 
Enhancements’, and those under consideration include a turnback 
facility at Tamworth and improved access to both Kingsbury oil terminal 
and Birch Coppice from the north. The results of this analysis work will 
determine what infrastructure interventions are required and their 
priority status for funding bids for CP5. 
 
Detailed work has now been completed on behalf of Centro, 
Birmingham City Council, Warwickshire and Staffordshire County 
Councils into the feasibility and business case for a longer term 
enhancement of local passenger services between Birmingham, Water 
Orton and Tamworth (known as TASLs – Tamworth and Sutton Lines). 
The best performing TASLs scheme would provide a half-hourly service 
from Birmingham Moor Street calling at the existing stations at Water 
Orton, Coleshill Parkway, Wilnecote and Tamworth and new stations at 
Fort Parkway, Castle Bromwich and Kingsbury.  This scheme includes 
the provision of: 

- The Camp Hill Chords in central Birmingham to allow 
access to Birmingham Moor Street from the Tamworth 
line; and 

- An upgrade to the Whitacre Loop (the rail line between 
Whitacre Junction and Kingsbury Junction) to allow 
Tamworth services to call at Coleshill Parkway. 

This scheme is currently unfunded.  Gaining funding support for this 
major project in these difficult financial times is clearly going to be 
challenging.  
 
The County Council is continuing to pursue the delivery of a new station 
at Kingsbury. 
 
 

INFRASTRUCTURE 
REQUIREMENTS 
TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 

Suggested rail improvements: 
  
Provision of a new rail station at Kingsbury; 
  
Provision of a new footbridge at Atherstone rail station; 
  
Provision of additional parking at Atherstone station; 
  
Provision of a new footbridge and car park at Polesworth station; 
  
Expansion of  Coleshill Parkway car park; 
  
Refurbish and improve DDA access at Water Orton rail station; and 
  
Contribution towards the TASLs scheme – North Warwickshire 
elements include Kingsbury station (if this has not been delivered 
before implementation of TASLs), Water Orton station improvements 
and infrastructure improvements to the Whitacre Loop. 
  
Improved freight access to Kingsbury oil terminal and Birch Coppice. 
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ROLE OF THE 
LOCAL PLAN 

 

COST Arley Station £8m, Kingsbury Station £8m 
 

FUNDING NETWORK RAIL, DEVELOPERS 
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PUBLIC TRANSPORT 

RESPONSIBLE 
DELIVERY BODIES 

WCC,  
Bus and train operators, 
Community/Voluntary Transport Providers, DfT Rail, Network Rail 
 

EXISTING 
PROVISION 

The public transport network within the Borough consists of a 
combination of rail, bus and community transport services. Rail services 
within the Borough are described in the relevant section of the IDP 
above. Bus services within the Borough consist of a mixture of inter-
urban services (e.g. Nuneaton - Tamworth), intra-urban town services 
and services which link the smaller villages with the main towns. Whilst 
a number of routes are provided on a commercial basis by Stagecoach 
and Arriva, many are operated on contract to the County Council. 
Community Transport services are principally provided by the voluntary 
sector with some financial support from the County Council. These 
supplement the Flexibus network which operates on certain days of the 
week in lieu of conventional bus services. 
 

PLANNED 
PROVISION 

The LTP process provides the opportunity to reduce transport related 
carbon emissions by encouraging residents to use their private cars 
less and increase their use of sustainable transport modes such as 
walking, cycling, public transport and more sustainable car based travel 
(e.g. car clubs and car sharing). The provision of hard and soft transport 
measures, for example, school and workplace travel plans, provision of 
new cycle lanes, improved signing for pedestrians and improved public 
transport facilities can all contribute to a reduction in overall car use 
Bus - The County Council will continue to support the existing minimum 
level of bus service provision within North Warwickshire, in order to 
sustain and increase level of access to key facilities and thus reduce 
social exclusion. Along with improvements to bus services which will 
come forward as part of new development, the 
main proposal in this area of the County is for a further inter-urban 
Quality Bus Corridor between Nuneaton, Atherstone and Tamworth. It is 
envisaged that this scheme will be implemented in partnership with 
Staffordshire County Council. 
 
Community Transport - The following specific interventions are 
proposed within North Warwickshire 

 Enhance facilities for community transport passengers at 
Atherstone Railway Station and 
Atherstone Bus Station, consistent with the aims set out in the 
Public Transport Interchange 
Strategy; and 
 Incorporate community transport service information where 
relevant, at existing and new Bus 

 Information Points (see below). 
 
Taxis and Private Hire Vehicles - Enhanced facilities for taxis and 
private hire vehicles will be provided at key interchanges consistent with 
the aims set out in the Public Transport Interchange Strategy. The 
County Council will develop Taxibus services to meet specific demand 
in the County where conventional public transport is neither 
operationally or economically appropriate. 
 



INFRASTRUCTURE DETAILS BY TOPIC APPENDIX A  
 

16 
 

Public transport information - Bus Information Points have been 
delivered to date at a number of locations within the area.  Further new 
Bus Information Points are proposed at Chapel End and Water Orton 
Railway Station. 
 

INFRASTRUCTURE 
REQUIREMENTS 
TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 

Bus service improvements and better infrastructure and facilities at 
stops will help to deliver a sustainable Local Plan. These will be 
implemented in conjunction with WCC, transport operators and 
developers. 

ROLE OF THE 
LOCAL PLAN 

The Local Plan will provide a framework to enable the Council to seek 
to improve public transport networks and thus provide a greater and 
more reliable travel choice.  
 

COST Yet to be determined 
 

FUNDING LTP, Developer Contributions 
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CYCLING AND WALKING INFRASTRUCTURE 

RESPONSIBLE 
DELIVERY BODIES 

WCC, NWBC, Sustrans 

EXISTING 
PROVISION 

Current facilities for pedestrians in the main towns of the Borough 
consist of footways, controlled and uncontrolled crossings, dropped 
kerbs, raised table crossings and some limited areas of pedestrian 
priority (e.g. Market Square, Atherstone). Cycle facilities within the 
Borough are limited to some bespoke cycleway provision (including 
Safer Routes to School schemes), signage and cycle parking at 
key facilities (e.g. libraries). Kingsbury Water Park is served by a 
network of routes which are suitable for both pedestrians and cyclists. 
Parts of the Sustrans National Cycle Network also pass through the 
Borough. There is also the North Arden Heritage Trail 

PLANNED 
PROVISION 

Improvements for cyclists and pedestrians in North Warwickshire’s 
principal towns will be sought as and when opportunities arise from new 
development. To maximise the use of the cycling facilities installed at 
Coleshill Parkway (which include a cycle lane over the bridge), the 
County Council will keep under review the need for further 
improvements to the local cycle network to provide employees at Hams 
Hall with better links to/from the interchange. Recreational cycling is 
increasing in popularity and is an affordable and accessible activity. 
Strategic commuting and recreational cycling routes are important for 
health and wellbeing as well as sustainable transport, and new routes 
into and around the larger settlements will be identified through the 
Development Plan including development briefs and applications for 
larger housing sites. Opportunities to secure funding towards these 
improvements from further development in the area will be pursued 
where possible. Improved access for pedestrians and cyclists to Birch 
Coppice and MIRA will also be sought through the planning process. In 
addition to the pedestrian and cycle improvements identified, the 
County Council will invest in Safer Routes to School schemes within 
North Warwickshire on a priority basis as resources permit. 

INFRASTRUCTURE 
REQUIREMENTS 
TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 

Infrastructure to support walking and cycling will need to be 
implemented across the Borough to ensure that new development is 
delivered in a sustainable way.  LP29 of the Draft Local Plan highlights 
the need to develop a Walking and Cycling Strategy. 
 

ROLE OF THE 
LOCAL PLAN 

The Local Plan focuses the majority of development to the market 
towns where the extent and capacity of supporting infrastructure, 
services and facilities is greatest to facilitate cycling and walking and 
that new facilities should be provided to meet the identified needs 
arising from growth. Larger developments will, where appropriate, need 
to provide on-site and/or make a contribution to, local and strategic 
recreational and commuting cycling routes. 
 

COST Yet to be determined 
FUNDING LTP, Developer contributions, developers on-site provision, external 

grants 
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GREEN INFRASTRUCTURE  
 

GREEN INFRASTRUCTURE 
RESPONSIBLE 
DELIVERY BODIES 

NWBC 
WCC 
Town and Parish Councils 
Voluntary and Community Sector 
Warwickshire Wildlife Trust. 
(WWT is also the lead partner on the Tame Valley Wetlands 
Partnership, of which there are 18 partner organisations, including 
NWBC). 
RSPB. 
Natural England (NE)  
The Canal & River Trust (formerly British Waterways) 
Forestry Commission, Environment Agency, Landowners/developers 
 

EXISTING 
PROVISION 

The new leisure strategies (including the Playing Pitch Strategy, Leisure 
Services Strategy, Green Space Strategy and Health, Wellbeing and 
Leisure Strategy) will identify the up to date existing provision.  The 
2008 PPG17 Study identifies existing parks, open spaces; play area 
and allotment provision in 11 sub-areas of the Borough and identifies 
areas of need. The Green Space Strategy, Play Strategy (currently 
being updated) and Allotments Policy set out frameworks to address 
those needs, focusing primarily on improving quality and accessibility 
 
A Sub Regional GI has been undertaken and identifies assets within 
North Warwickshire.  The HBA identifies any GI Assets such as linear 
corridors and local sites 
 

PLANNED 
PROVISION 

The new leisure strategies (including the Playing Pitch Strategy, Leisure 
Services Strategy, Green Space Strategy and Health, Wellbeing and 
Leisure Strategy) will identify the up to date planned provision and 
costed and phased future needs. The 2008 Green Space Strategy 
prioritises improvements to 19 specific parks and open spaces and 
proposes the establishment of 6 Local Nature Reserves. The 2008 
Green Space and Play Strategies also prioritise 14 play areas for 
replacement/refurbishment and identify a need for 5 new play facilities.  
Play area provision is advanced through the Play Area Development 
Programme, which also provides for the replacement of facilities on a 
15 year cycle. 
 
The Borough Council will be preparing a Tree Management Policy in 
respect of its own tree stock.  
 
The Tame Valley Wetlands Landscape Partnership Scheme (TVWLPS, 
focusses on a 104km² area of landscape (NCA 69 & 97) following the 
River Tame, its floodplain and the Birmingham & Fazeley Canal in 
North Warwickshire and south-east Staffordshire (between Birmingham 
and Tamworth). Between 2014 and 2018, the TVWLPS will deliver 
projects that aim to conserve, enhance and restore built and natural 
heritage, reconnect local people with the landscape, improve access 
and learning, and provide training opportunities (see the TVWLPS 
LCAP for more information and outputs). 
 
There will be enhancement of the Arden Landscape Area which will 
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focus especially on the wooded landscape 
 

INFRASTRUCTURE 
REQUIREMENTS 
TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 

The new leisure strategies (including the Playing Pitch Strategy, Leisure 
Services Strategy, Green Space Strategy and Health, Wellbeing and 
Leisure Strategy) will identify the up to date planned provision and 
costed phased future needs. These needs will inform the Development 
Plan Policy development and the master planning and all planning 
applications for new development (especially new larger housing sites) 
are required to take these into account and these will also inform 
developers on-site provision and /or off site contributions.  
 
Delivery of the Green Space Strategy 
 
Delivery of the Play Strategy and the Play Area Development 
Programme 
 
Delivery of the Allotments Development Programme 
A range of projects need to be identified, based on the identified GI 
baseline data – these will need to be identified in the NWBC 
development briefs for housing and other development and also costed 
and phased for delivery through the various funding mechanisms and 
where relevant through on site provision. 
 

ROLE OF THE 
LOCAL PLAN 

The Local Plan recognises the importance of creating a strong network 
of well-connected and multi-functional green infrastructure to provide an 
attractive environment, providing benefits for health and opportunities 
for formal and informal recreation and new facilities should be provided 
to meet the identified needs arising from growth.  The Local Plan also 
seeks to improve the biodiversity value of existing/new Green 
Infrastructure. 
 

COST Delivery of the Play Area Development Programme - £950K 
Delivery of the Allotments Development Programme - £20K 
Delivery of the TVWLPS - £2.5 million (including in-kind and volunteer 
support, other funding TBC and £1.7 million from the Heritage Lottery 
Fund). 
 

FUNDING NWBC, Developer Contributions, developer’s on-site provision, 
Environment Agency External Grants (including the Heritage Lottery 
Fund for the TVWLPS). 
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HOUSING 
 

AFFORDABLE HOUSING 
RESPONSIBLE 
DELIVERY BODIES 

NWBC, Developers, RSL’s 

EXISTING 
PROVISION 

NWBC has responsibility for enabling the provision of new affordable 
housing, which includes properties to rent from Housing Associations, 
low cost or shared ownership options.   
 

PLANNED 
PROVISION 

Housing seeks to achieve a wide choice of high quality homes including 
both affordable and market housing to meet the needs of the 
community and stipulates that Local Development Documents should 
set an overall target for affordable housing.  Funding for affordable 
housing is available from a variety of sources. 
 
The Council have now built 20 x 2 bed bungalows in Atherstone and are 
currently building Phase 2 of Lister Road, which will see 3 new shops 
and 4 maisonettes consisting of 3 x 2 bed and 1 x 1 bed along with 11 
houses consisting of 4 x 2 bed houses and 7 x 3 bed houses. 
 
The Council has also been purchasing additional properties on S106 
sites for Spon Lane, Grendon and St Helena Road, Polesworth.  At 
Spon Lane, the Council will be purchasing 9 x 2 bed houses, 4 x 3 bed 
houses and 3 x 4 bed houses and at St Helena Road, we will be 
purchasing 20 x 2 bed houses, 2 x 4 bed houses, 8 x 1 bed maisonettes 
and 4 x 3 bed houses. 
 
The Council are constantly reviewing land and working with partners to 
increase council stock and affordable housing throughout the borough. 
 

INFRASTRUCTURE 
REQUIREMENTS 
TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 

Affordable housing is to be provided as part of well-designed mixed 
tenure schemes helping to create sustainable mixed inclusive 
communities. 
In the countryside the Council will continue to operate the 
Government’s rural exception site policy to meet the specific housing 
needs of small settlements. 
 

ROLE OF THE 
LOCAL PLAN 

Affordable housing is fundamental to the creation of balanced 
communities  
Policy LP9 of the Draft Local Plan provides the policy framework to 
enable the Council to seek an affordable housing contribution from 
residential development proposals that fall within the size site 
thresholds specified in that Policy. 
 

COST Various 
FUNDING Developer Contributions 
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GYPSY AND TRAVELLER NEEDS 

RESPONSIBLE 
DELIVERY BODIES 

NWBC, WCC 

EXISTING 
PROVISION 

NWBC in conjunction with WCC share a range of responsibilities 
concerning Gypsies & Travellers, broadly including accommodation, 
health and welfare, which are delivered through a breadth of the 
services provided to the community. 
 
North Warwickshire has one socially rented gypsy site and three private 
sites. The site at Alvecote is managed by the County Council, providing 
17 permanent pitches for settled accommodation. Of the three 
remaining sites, one provides 3 pitches, one provides 7 pitches and one 
has recently been granted planning permission for 4 pitches. 
 
A temporary stopping provision due to be managed by the County 
Council for 12 caravans has recently been granted planning permission. 
 

PLANNED 
PROVISION 

The GTAA identified the need for an additional 9 residential pitches and 
for 5 transit pitches for Gypsies and Travellers within North 
Warwickshire during the plan period. Planning permission has recently 
been granted for 6 of these residential pitches and for all of these transit 
pitches required 
 

INFRASTRUCTURE 
REQUIREMENTS 
TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 

The Council will undertake work to identify suitable sites to meet GTAA 
requirements working in partnership with the travelling community and 
other relevant bodies. Specific sites will then be allocated within that 
Plan.  
 

ROLE OF THE 
LOCAL PLAN 

The role of the LDF is to identify preferred locations for new gypsy and 
traveller residential pitches. 
 

COST Yet to be determined  
FUNDING WCC, NWBC 
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EDUCATION 
 
 EDUCATION 
RESPONSIBLE 
DELIVERY BODIES 

WCC, NWBC 
School Academies 
Private and Voluntary Sector providers 
 

EXISTING 
PROVISION 

North Warwickshire is currently served by 5 secondary schools and 24 
schools serving primary age pupils. In addition, there is a maintained 
Nursery School in Atherstone and a Special Educational needs School 
in Coleshill.  
 
Seven of the 24 primary schools have nursery classes. 
 
In addition, there are 32 early years’ providers across North 
Warwickshire who work in the private, voluntary or independent sector, 
and 80 childminders. 
 
The Governance of the schools is varied with Local Authority Schools, 
Church Aided Schools and a growing number of Academy Schools all 
serving the communities of the Borough.  
 
A number of the schools currently admit pupils from outside the County, 
as do many of the early years’ providers. 

PLANNED 
PROVISION 

Current pupil forecasts suggest that the birth rate across the majority of 
North Warwickshire hasn’t seen an upward trend as in other parts of the 
county. However, planned residential development will impact on 
existing school provision and it is likely that expansion of places will be 
required longer term.  
 
Queen Elizabeth School in Atherstone has been rebuilt as part of the 
Government’s Priority Schools Building Programme. The school has 
been developed on one site to better meet the needs of the local 
community.  
 
There are a number of schools within the Borough which attract a 
significant number of pupils from outside the area. We believe this will 
mean that for a number of schools at least, future small scale housing 
development is unlikely to require of additional school places. Schools 
affected would simply not be able to accept as many pupils from outside 
their own priority areas.  
 
With The Borough bordering a number of other Local Planning 
Authorities, discussions with neighbours is crucial to ensure planned 
housing development in other areas doesn’t have an unexpected impact 
on the provision of places within North Warwickshire. 

INFRASTRUCTURE 
REQUIREMENTS 
TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 

The Local Plan is likely to require the provision of an additional 147 pre-
school, 1032 primary school places together with 737 secondary and 
144 post 16 places. In addition there are likely to be XX(To be updated) 
pupils who present with Additional educational Needs who will either 
require a place at a Special School or will require an adapted place at a 
mainstream setting 

ROLE OF THE 
LOCAL PLAN 

The Local Plan seeks to improve the skills and education of all the 
Borough’s communities by providing adequate training and educational 
facilities and services, protecting and enhancing, existing education and 
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childcare facilities including nurseries/crèches, schools, adult and higher 
education premises, and encouraging nursery providers and businesses 
to establish additional childcare facilities. 
 

COST The anticipated cost of the additional pupil places at Primary and 
Secondary required as a result of new housing development is likely to 
be in the order of £21.2 million at current price levels. Cost for early 
Years and Post 16 is still to be determined (See Appendix E for further 
information) 
 

FUNDING WCC Capital Funding, Developer contributions, CIL 
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HEALTH 
 

HEALTH 
RESPONSIBLE 
DELIVERY BODIES 

 Warwickshire North Clinical Commissioning Group (WNCCG) 
 George Eliot Hospital (GEH) Trust 
 NHS England 
 Coventry and Warwickshire Partnership Trust (CWPT) 
 South Warwickshire Foundation Trust (SWFT) 
 University Hospital Coventry and Warwickshire (UHCW) 
 Warwickshire County Council  (WCC) 
 North Warwickshire Borough Council (NWBC) 
 

EXISTING 
PROVISION 

At present North Warwickshire Borough hosts the following: 
GP Practices 
There are 7 GP practices within the Borough, 4 of which have 
branch surgeries making a total of 11 GP premises 

 Opticians 
There does not appear to be a shortfall in optometry services in the 
area. Below is a list of current optometry services in the district: 
J&B S Breakwell, T/A Whitehouse & Son Opticians, 35 Long Street, 
Atherstone, Warwickshire 
Maginnis Opticians 163 Long Street, Atherstone, Warwickshire 
A B Optics Ltd, 25 Bridge Street, Polesworth, Warwickshire 
Scrivens Opticians, 91 High Street, Coleshill 
 
Dental provision 
Below is a list of current dental provision:- Dental 
Surgery, 165 Long Street, Atherstone, Warwickshire, 
CV9 1AD 
Dental Surgery, 60 Long Street, Atherstone, Warwickshire, CV9 
1AU 
Coleshill Dental Centre, Dental Surgery, 118-120 High Street, 
Coleshill, Birmingham, B46 3BJ 
Kingsbury Dental Surgery, 5 Jubilee Court, Kingsbury, Staffordshire, 
B78 2LL 
Polesworth Dental Centre, 11 Bridge Street, Polesworth, 
Staffordshire, B78 1DR 
Dental Surgery, 76 New Road, Water Orton, Birmingham, B46 1QU 
Dental Surgery, 5 Station Buildings, Birmingham Road, Water Orton, 
B46 1SR 
 
Pharmacies 
A Pharmaceutical Needs Assessment produced by the 
Warwickshire Health and Wellbeing Board is produced every two 
years. The latest update was published in March 2015 and for 
North Warwickshire did not highlight any significant serious 
barriers to access in this locality. In summary the assessment 
concluded that: 
 Pharmaceutical services are relatively easy to access from 
08.30 until 18.00 from Monday to Friday. A service can be 
accessed somewhere in the locality from 06.00 until at least 
22.00. 
 A service is accessible all day on a Saturday and from 
07.00 until 20.00 on a Sunday. 
 There are currently 29 contractors per 100,000 
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population, including dispensing GPs which is considered 
adequate in relation to the local geography and size of locality. 
 The pharmaceutical service provided by community 
pharmacies in the locality is supplemented by five dispensing 
GP practices serving the more rural areas 
 Cross border availability of pharmaceutical services is 
significant in this locality 
 
Hospitals 
There are no hospitals within the borough. George Eliot Hospital is in 
the neighbouring borough of Nuneaton and Bedworth and serves the 
population of North Warwickshire.  

 
George Eliot Hospital 

George Eliot Hospital NHS Trust (GEH) is an integrated acute, 
community and primary care service provider. The GEH is a small 
busy district general hospital on a 32 acre site based on the 
outskirts of Nuneaton. The hospital has 300 acute beds and 
provides a range of clinical services. As well as being a A&E 
department, the GEH offers a range of primary care services 
including: 
 Blood Tests 
 Cardiology 
 Colorectal 
 Diabetes 
 GP Services 
 Orthopaedics 
 Paediatrics 
 Physiotherapy 

 
It also hosts a range of community services: 

 Community Dental Service 
 GUM (Genital Urinary Medicine) 
 Nuneaton and Bedworth Health and Wellbeing Service 
 Sexual Assault Referral Centre (SARC) 
 Stop smoking service 
 

University Hospital Coventry & Warwickshire 
UHCW is one of the largest acute teaching hospitals in the UK. It 
provides both local and acute services to around 500,000 people 
from Coventry and Rugby. The hospital also provides further tertiary 
and secondary specialty hospital services to over 1 million people 
from Coventry, Warwickshire, West Midlands, Leicestershire, 
Worcestershire and Northamptonshire. 
There is a strong relationship between GEH and UHCW and 
patients may be referred between the two hospitals for certain 
clinical pathways patients such as: 

 Maternity, children and young people 
 Cardiovascular, including cardiac, stroke, renal and diabetes 
 Mental Health, dementia and neurological conditions 
 Cancer Care 
 End of Life care 
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Sir Robert Peel Community Hospital 
 
The Sir Robert Peel Community Hospital offers a range of healthcare 
services including: 

 24/7 minor injuries unit 
 x-rays 
 ultrasound scans 
 Endoscopy unit 
 Day surgery for non-complex procedures 

 
The hospital also provides rehabilitation, care of older people, 
general medical care and palliative care. 
Coventry and Warwickshire Partnership Trust (CWPT) 

 
CWPT offer a range of age-independent mental health services 
for adults in both community and acute services 

Mental Health Support Services 
 
Warwickshire Wellbeing hubs are available in local communities 
and offer support if people are stressed, worried, or concerned 
about their mental health through the following services: 

 
Specialist Mental Health Support Services 

 
Mental health services are offered across Warwickshire and include 
inpatient and community focused services. The services are 
organised into Integrated Practice Units (IPUs), which are teams of 
clinical staff working more closely with patients to meet their 
individual needs. In relation to North Warwickshire local residents 
are most likely to be using cross-border mental health services. 

These are located in: 
Type of service                                Location 
 

Inpatient Services                              Pembleton Unit, Manor Court                  
Avenue, Nuneaton, CV11 5HX 
(mixed gender, 12 bed ward for 
patients suffering from a functional 
mental illness, and physical 
complexity) 

Community Mental Health                  Avenue House, Manor Court Road 
Teams                                                Nuneaton, CV11 5HX 

Mirah House, Manor Court Road, 
Nuneaton, CV11 5HX 
 

Crisis Resolution and Home             North Warwickshire Crisis 
Resolution  

Treatment Teams                              and Home Treatment team, 
Mirah House, Manor Court 
Avenue, Nuneaton, CV11 5HX  
 

Day Treatment Facilities                   Oakwood Day Treatment Service, 3              
Manor Court Avenue, Nuneaton, 
CV11 5HX 

 
Rehabilitation and Recovery             Highfield House, 55 Highfield 
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Road,  
Serv ices                             Nuneaton, CV11 4PW (mixed 

gender, 8 beds) 
 
Mental Health Services and Support for Young People 

 
Child Adolescent Mental Health Services (CAMHS) offer services to 

children and young people up to their 17th birthday. Children and 
young people are referred to the service through professionals such 
as GPs and educational psychologists. The team working across 
Warwickshire North CCG is located in the Whitestone Centre, 
Magyar Crescent, Nuneaton, CV11 4SG. The service is open 
Monday to Friday 8.30am to 5pm. 

 
South Warwickshire Foundation Trust (SWFT) 
SWFT offer Children, Young People and Family Services across 
North Warwickshire: 

 Community Children Nursing 
 Child Development Service 
 Physiotherapy 
 Family Nurse Partnership 
 Dietetics 
 Community Paediatricians 
 School Health 
 Occupational Therapy 
 Looked After Children 
 Speech and Language Therapy 
 Health Visiting 
 Birth to Three Portage 

 
Many of the services also offer home visits to families and offer support 
and expertise in improving family’s needs, protection and well-being. 
The children’s community services in North Warwickshire are listed 
below 

 
Atherstone Clinic – Long Street, Atherstone, CV9 3AY, - 01827 722983 
Atherstone Clinic – Kings Avenue, Atherstone, CV9 1JZ, - 01827 
717204 

 
PLANNED 
PROVISION 

The growth in population arising from new housing developments 
across North Warwickshire will inevitably place increased demand 
upon healthcare services within the Borough.  
 
Plans for developing primary, secondary and community health care 
provision in North Warwickshire over the Plan period are being 
progressed with all key responsible bodies through the Local Estates 
Forum and through strategic discussions on estates utilisation and 
capacity.  
 
There is a new Extra Health Care Facility in Mancetter is now 
complete 
 

INFRASTRUCTURE 
REQUIREMENTS 

The Council will continue to engage with all key responsible bodies to 
understand the site specific implications the planned growth will have 
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TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 

on healthcare services across the Borough. 
 

ROLE OF THE 
LOCAL PLAN 

The Local Plan seeks to provide adequate health care facilities and 
services in partnership with the NHS and the CCG. The monitoring of 
this will ensure that provision meets these targets. 
 

COST Appendix F provides information on some of the costs required to 
deal with the health services and facilities related to the future 
growth.  The costs of hospital care is not available at the same 
level of detail however discussions are ongoing and will be 
included as and when available.  

 
 
 
 



INFRASTRUCTURE DETAILS BY TOPIC APPENDIX A  
 

29 
 

SOCIAL INFRASTRUCTURE 
 

COMMUNITY, ARTS, CULTURE AND LEISURE, SPORTS, PARKS, OPEN SPACE AND 
PLAY AREAS 

RESPONSIBLE 
DELIVERY BODIES 

NWBC 
WCC 
Schools and Academies 
Town and Parish Councils 
Voluntary and Community Sector 
Sport England 
 

EXISTING 
PROVISION 

The new leisure strategies (including the Playing Pitch Strategy, Leisure 
Services Strategy, Green Space Strategy and Health, Well-being and 
Leisure Strategy) will identify the up to date provision. The latest 2008 
PPG17 Study identifies 8 sports halls, 2 swimming pools and 22 village 
halls and community buildings in the Borough and highlights some 
deficiencies in sports hall and swimming pool provision.    
The PPG17 Study also identifies existing outdoor sports pitch provision in 
11 sub-areas of the Borough comprising 63 football pitches, 16 cricket 
pitches, 11 rugby pitches, 10 bowling greens, 30 tennis courts and 9 
netball courts (8 on school sites).  An Artificial Grass Pitch, 
accommodating football and hockey and available for community use, 
has recently been installed in Atherstone. 
There are also 8 golf courses and the Aston Villa training ground in the 
Borough 
 

PLANNED 
PROVISION 

The new leisure strategies (including the Playing Pitch Strategy, Leisure 
Services Strategy, Green Space Strategy and Health, Well-being and 
Leisure Strategy) will identify the up to date planned provision and costed 
and phased future needs. The latest position is that Coleshill Leisure 
Centre has been rebuilt.  Refurbishments will also be required for 
Atherstone Leisure Complex and Memorial Hall, Arley Sports Centre and 
Kingsbury and Polesworth Sports Halls. 
The 2010 North Warwickshire Outdoor Sports Assessment Report 
provides a qualitative analysis of outdoor sports provision and a detailed 
supply and demand analysis, which informs the priorities for action set 
out in the North Warwickshire Playing Pitch Strategy.  These principally 
comprise pitch improvements, refurbishment / replacement of changing 
facilities and more community use of school facilities. 
 

INFRASTRUCTURE 
REQUIREMENTS 
TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 

The new leisure strategies (including the Playing Pitch Strategy, Leisure 
Services Strategy, Green Space Strategy and Health, Well-being and 
Leisure Strategy) will identify the up to date planned provision and costed 
and phased future needs. These needs will inform the Development Plan 
policy development and the master planning and all planning applications 
for new development (and especially new larger housing sites) are 
required to take these into account and these will also inform developers’ 
on-site provision and /or off-site contributions. The extant strategies 
identify the Delivery of a programme of refurbishments at leisure centres 
and sports halls 
Delivery of the Playing Pitch Strategy 
 

ROLE OF THE 
LOCAL PLAN 

The Local Plan identifies that existing community facilities should be 
protected and enhanced and that there should be no overall loss of 
community facilities and that new facilities should be provided to meet 
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identified needs arising from growth 
 

COST The new leisure strategies (including the Playing Pitch Strategy, Leisure 
Services Strategy, Green Space Strategy and Health, Well-being and 
Leisure Strategy) will identify the up to date infrastructure costs and 
phasing of delivery. The extant policies identify  Leisure Centres and 
Sports Halls - £4.9 million 
Delivery of the Playing Pitch Strategy - £1.5 million 
 

FUNDING NWBC, Developers Contributions, developers’ on-site contributions, 
External grants  
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PUBLIC SERVICES 
 

LIBRARIES 
RESPONSIBLE 
DELIVERY BODIES 

WCC  

EXISTING 
PROVISION 

Warwickshire Library Service was reconfigured following the 
implementation of the Library and Information Service Transformation 
2010/2014. County run libraries have been re-branded under the 
Warwickshire Direct banner as part of the Council’s One Front Door 
Policy which aims to provide a wider range of services under one roof.  
In North Warwickshire there are 3 County run libraries: Atherstone, 
Coleshill and Polesworth. In addition, infrastructure and on-going support 
is given to Community Managed Libraries. In NW community managed 
libraries were established at Baddesley, Dordon, Hartshill and Water 
Orton.  
 
The Library direct service also comprises of an on-line library service 
which is accessible 24/7, plus mobile, outreach and housebound reader 
services.  
 
The Library Service purchases and manages stock in a wide range of 
formats.  IT facilities are available at all libraries and a programme of 
events and activities is delivered at most libraries. In order to provide 
attractive and accessible community spaces, there has been a 
programme of building works and the 3 North Warwickshire libraries have 
benefitted from significant building refurbishment.  
 
The library service is focussed on supporting and delivering locally the 
Universal Offer framework. This framework covers four essential key 
areas:  
 Health- contributing to the health and wellbeing of local communities.    
 Reading - planning a framework to develop,  deliver and promote 

reading services within libraries 
 Digital Offer- recognising that the development of digital services, 

skills and access underpins so much of a modern library service. This 
objective supports the Government’s “Digital by Default” agenda.  

 Information offer- enabling people to access information & on-line 
services in life critical areas such as careers, job searching, health, 
personal financial information and benefits. A core thread will be assisting 
people to use vital government online information and services.  

 

The LIS has a long history of successfully  working with volunteers and 
this role will continue to expand 
 
Warwickshire Direct and Libraries objectives are aligned to the Council’s 
core purpose and priorities. Targeted provision of services will contribute 
to the development and sustainability of a society that looks after its most 
vulnerable members, delivers appropriate, quality services at the right 
time, and seeks opportunities for economic growth and innovation. 
 

PLANNED 
PROVISION 

WCC has reviewed all library premises and the service will continue to 
explore opportunities to share space or co-locate with partners in other 
buildings thus resulting in benefits for local people and providing cost 
efficiencies.  
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The service continues to explore external funding.  Sub-regional working 
already exists with Solihull and there is constant engagement with other 
neighbouring authorities to identify opportunities to deliver shared 
services.   
 

INFRASTRUCTURE 
REQUIREMENTS 
TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 

Infrastructure needs are identified by the Library Management team when 
service priorities are determined.   

ROLE OF THE 
LOCAL PLAN 

The County Council is tasked with making savings whilst targeting 
resources at those with the greatest need and creating opportunities for 
growth.  
Libraries remain an important community facility. 
 

COST To be confirmed when needs are identified 
 

FUNDING WCC, Developer contributions, CIL 
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CEMETRIES AND PLACES OF WORSHIP 

RESPONSIBLE 
DELIVERY BODIES 
 

Parish and Town Councils 

EXISTING 
PROVISION 

Places of Worship 
Places of worship are managed by the individual faith groups and in 
most instances the buildings are also owned by the respective faith 
organisations e.g. the Church Commissioners in the case of Church of 
England Churches. Some faith groups’ lease or rent rooms in other 
buildings, including school halls used for evening or weekend worship. 
 
Cemeteries 
There are numerous cemeteries throughout North Warwickshire that are 
generally publicly provided and managed by the respective town and 
parish councils.  
 

PLANNED 
PROVISION 

The Council has not been made aware of any significant proposals to 
increase provision of cemeteries within the District or to provide new 
places of worship. The new Local Plan has allocated a site which could 
be potentially be used by Coleshill TC.  Coleshill Town Council have 
identified the need to purchase land in order to extend their burial ground 
and Ansley Parish will need additional land within 10 years. 

INFRASTRUCTURE 
REQUIREMENTS 
TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 
 

The Council will continue to work closely with Town and Parish 
Councils. Any future requirement for additional land for burial space that 
is identified by Town and/or Parish Councils over the Plan period will 
need to be bought to the attention of NWBC. Consideration will then be 
given in assisting its delivery through a review of the Local Plan or other 
planning document. The main costs associated with cemeteries are the 
land and associated infrastructure (road network, footpaths). Crematoria 
tend to be provided as part of a public/private partnership. 

ROLE OF THE 
LOCAL PLAN 

The Infrastructure Delivery Schedule will be regularly updated and 
reviewed. Any requirements that arise over the Plan period will be met 
through the preparation of an appropriate planning document or 
subsequent reviews of the LDF. 

COST None identified as yet 
 

FUNDING Town and Parish Councils, Developer contributions 
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EMERGENCY SERVICES 
 

EMERGENCY SERVICES 
RESPONSIBLE 
DELIVERY BODIES 

WCC, Warwickshire Police  

EXISTING 
PROVISION 

Fire – there are 3 fire stations within North Warwickshire, none of which 
are manned 24 hours of the day.  Atherstone and Coleshill both have day 
crews, whilst Polesworth operates as a retained station 
 
Police – Policing in the Borough is delivered by 4 Safer Neighbourhood 
Teams (SNTs), which are based within the Council House in Atherstone. 
These 4 SNTs form part of the wider North Warwickshire Policing Area, 
along with SNTs in Nuneaton & Bedworth and Rugby. Other local 
services are provided from the Leamington Justice Centre, and call 
management and the co-ordination of incident responses is carried out 
through an Operational Command and Control Centre currently based at 
Leek Wootton. Additional police services are provided from Hindlip Park 
in Worcester as part of a strategic alliance between Warwickshire Police 
and West Mercia Police. 
 
Ambulance – there are no Ambulance stations in North Warwickshire.  
 

PLANNED 
PROVISION 

Police As the number of households and population increases there will 
be an increasing need for police infrastructure to supplement the existing 
Safer Neighbourhood Teams. Key requirements will be for the equipping 
of officers and the provision of vehicles to enable increased provision to 
police the proposed new developments. There may also be a need for 
Automatic Number Plate Recognition (ANPR) cameras in the Borough as 
development increases 
 

INFRASTRUCTURE 
REQUIREMENTS 
TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 

Infrastructure related to key ‘emergency services’ provided by the Police, 
Fire and Ambulance services constitutes an essential element in the 
creation of well functioning, safe and sustainable communities 

ROLE OF THE 
LOCAL PLAN 

The Local Plan seeks to facilitate the delivery of infrastructure in line with 
new development, and to ensure that all new development is designed so 
as to create safe environments, prevent crime and contribute to 
community safety 

COST Fire Station upgrades £121 per dwelling 
Police – the costs of police infrastructure, including equipment and 
vehicles, will be assessed for each development and requests for 
developer contributions will be directly related to the developments 
proposed 
 

FUNDING WCC, developer contributions, CIL 
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Waste Management 
 
 Waste Management 
RESPONSIBLE 
DELIVERY BODIES 

Warwickshire County Council 
North Warwickshire Borough Council 
 

EXISTING 
PROVISION 

North Warwickshire is currently served Lower House Farm Household 
Recycling Facility.  

PLANNED 
PROVISION 

Further housing growth in the Borough and the adjoining Council areas is 
likely to have a cumulative impact on the capacity of the infrastructure at 
the current facility during the period of the IDP.  Therefore, redesign of 
the facility to improve capacity, or additional capacity elsewhere, may be 
to be required to meet the demands of housing growth.   
 

INFRASTRUCTURE 
REQUIREMENTS 
TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 
 

The Waste Disposal Authority is required to make arrangements for the 
disposal of waste collected by the Waste Collection Authority Summary. 
 
The role of Local Plan is to provide places where the public can take their 
own household waste for disposal. 
 
A need for expanded or more efficient (redesigned) waste infrastructure 
at the existing and/or other location(s) to serve future development has 
been identified with developer contributions being secured through the 
Local Plan and IDP. 
 
At our present day costs based on average visits, we expect the cost of 
disposing of waste increase by about £149,148, without staff cost for 
extended hours estimated at increasing the opening hours to 6.30pm for 
6 days, so increasing the hours of opening by 1/3. Estimated cost for 
extra cover to be in the region of £58,000.  
Waste generated is based on population of area, so each added person 
within the catchment will generate extra waste and recyclables.  
Approximately 1 tonne per household is generated per year. 
 
Using experience of comparable expansions elsewhere in the County to 
identify the likely size and cost of increased capacity required for each 
new household leads to an average cost of £43.92 per new household. 
 

ROLE OF THE 
LOCAL PLAN 

The role of Local Plan is to provide for infrastructure required to support 
growth, including infrastructure for the management of collected waste 
and places where the public can take their own household waste for 
disposal. 
 

COST 
 

£ 43.92 per new household 

FUNDING Developer Contributions 
Community Infrastructure Levy 
WCC Capital Funding 
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UTILITY SERVICES 
 

ENERGY SUPPLY (GAS/ELECTRIC/RENEWABLE) 
RESPONSIBLE 
DELIVERY BODIES 

National Grid 

EXISTING 
PROVISION 

 

PLANNED 
PROVISION 

No needs identified 

INFRASTRUCTURE 
REQUIREMENTS 
TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 

Renewable Energy installations in North Warwickshire are likely to be 
incorporated into new development rather than being commercially run 
energy plants (eg wind farms etc).The nature of demand may result in 
surplus electricity generation at certain times of the day or at the week-
end when electricity demand in offices drops. In order to benefit from 
future changes in “feed in” tariffs, connection to the grid will be required. 
Gas 
Electric 
 
The distribution of new development in North Warwickshire, as set out in 
the Local Plan, should not have a significant effect on the Grid’s 
infrastructure, both gas and electricity transmission. The network should 
be able to cope with this additional demand. 
 

ROLE OF THE 
LOCAL PLAN 

The Council intends to maintain an Infrastructure Delivery Plan identifying 
any key infrastructure projects required to support the delivery of the 
Local Plan. 
 

COST NA 
FUNDING  
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WATER SUPPLY 

RESPONSIBLE 
DELIVERY BODIES 

Severn Trent 

EXISTING 
PROVISION 

Severn Trent are the statutory water undertakers for the majority of the 
North Warwickshire area, however South Staffordshire Water cover 
areas to the west and the north of the district.  As a statutory water 
undertaker there is an obligation to provide a supply for domestic 
purposes in the STW area. Water supply is concerned with the delivery 
of the available water resource to the end user and can tackle issues 
regarding infrastructure requirements potentially based on hydraulic 
modelling and connections to mains supply.  
 

PLANNED 
PROVISION 

As part of the Water Resource Management plan, Severn Trent has 
developed the high level strategy to meet forecast demand up to 2035.  
For providing water to specific developments, the requirements are more 
localised and subject to network modelling.  It is usual therefore that the 
infrastructure is identified on a site by site basis. 
 

INFRASTRUCTURE 
REQUIREMENTS 
TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 

There is no hydraulic capacity at Atherstone STW to accommodate 
growth, and STW need to confirm when capacity can be provided. The 
phasing of development in Atherstone/Mancetter will be influenced by the 
timing of infrastructure provision. There are also issues at Hartshill and to 
the West of Dordon and STW will need to confirm capacity issues here 
which may also influence the timing and phasing of development in these 
locations. 
 

ROLE OF THE 
LOCAL PLAN 

STW is keen to work with NWBC to keep up to date with development 
proposals so that water supply issues are known in advance 
 

COST The funding of water supply infrastructure is provided by the Water Act 
1991.  It is usual that costs are met by developers and STW through the 
requisitioning procedure and scheme of charges 
 

FUNDING Severn Trent, Initial Studies to be funded by developers 
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FLOOD DEFENCES 

RESPONSIBLE 
DELIVERY BODIES 

Environment Agency 

EXISTING 
PROVISION 

The EA has statutory responsibility for flood management and defence in 
England, responsible for forecasting and mapping flood risk, providing 
warnings, building and keeping defences in good order and taking part in 
emergency planning and response 

PLANNED 
PROVISION 

The River Tame Strategy identifies a proposed project at Whitacre Heath 
which is scheduled for 2013/2014 at the earliest.  Within the Trent CFMP 
and the Mid Staffs and Lower Tame area we plan to set a framework to 
deliver a sustainable approach to flood risk management that considers 
the natural function of the river and reduces long term dependence on 
raised flood defences. This includes identifying opportunities to better 
utilise areas of natural floodplain to store floodwaters and to attenuate 
rainwater that will reduce flood risk within this sub area and downstream 
 

INFRASTRUCTURE 
REQUIREMENTS 
TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 

No infrastructure needs identified as yet 

ROLE OF THE 
LOCAL PLAN 

The Local Plan ensures that flood risk associated with new development 
is considered both when land is allocated for new development and in 
development control decisions taken on individual planning applications, 
in accordance with  NPPF 
 

COST Varied 
 

FUNDING Environment Agency and Developers.  Developers will be required to 
fund and submit individual site specific FRA’s. Level 1 SFRA, funded by 
LPA. This will apply the basis for applying the Sequential Test.  
Level 2 SFRA’s are required when LPAs are considering allocation of 
sites within the floodplain. 
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DIGITAL TECHNOLOGY 
 

BROADBAND 
RESPONSIBLE 
DELIVERY BODIES 
  

 NWBC, WCC, Telecoms Infrastructure Companies 

EXISTING 
PROVISION 

North Warwickshire’s broadband infrastructure is largely delivered and 
managed by private sector. The availability, quality and costs of 
broadband vary substantially across the Borough. Based on the 
Governments assessment and known supplier plans (up to 2015), North 
Warwickshire has 11020 premises, out of 28792(both residential and 
commercial) who have slow (less than 2mbp) or no Broadband service. 
This is particularly an issue in the rural areas. 

PLANNED 
PROVISION 

Telecoms providers have already set out their superfast broadband 
development plans to 2015 as part of their response to the Open Market 
Review that was undertaken for the CSW Broadband Project 
http://www.cswbroadband.org.uk The detail of that information is subject 
to commercial confidence. The planned delivery is unlikely to include new 
sites and so it is recommended that dialogue with Openreach and other 
Communications Infrastructure providers should take place at the earliest 
opportunity. 

INFRASTRUCTURE 
REQUIREMENTS 
TO SUPPORT THE 
DELIVERY OF THE 
LOCAL PLAN 
  

Developers should ensure that their future home owners have  access to 
a sustainable communications infrastructure giving appropriate thought to 
the choice/availability of UK communications providers which can offer 
High Speed data connections 
 
The policy expects homes, employment uses and main town centre uses 
to be able to connect to fibre optic broadband infrastructure.  It is 
recognised that the availability of such infrastructure will vary 
considerably across the district.  The expectation is that even where such 
infrastructure is not readily available that provision is made for local 
infrastructure of ducting and cabinets to enable connection when the 
strategic connections are put in place.  
 

Proposals including homes, employment or main town centre uses 
should support and help implement the aims and objectives of the CSW 
Broadband initiative.  This will be achieved through provision of on-site 
infrastructure, including open access networks to industry standards, to 
enable all premises and homes to be directly served by fibre optic 
broadband technology.  Exceptions will only be considered where it can 
be demonstrated that making such provision would render the 
development unviable. 

ROLE OF THE 
LOCAL PLAN 

NWBC will seek to work with infrastructure providers to identify and 
deliver any necessary infrastructure needed to support the level of growth 
proposed within North Warwickshire 

The Council can only determine applications on planning grounds and 
will not seek to prevent competition between different operators, question 
the need for the telecommunications system, or determine health 
safeguards if the proposal meets International Commission guidelines for 
public exposure.  

COST Varied 
FUNDING Developer 
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INFRASTRUCTURE TYPE 
 

LOCATION LEAD DELIVERY SOURCE OF FUNDING COST RISK 

TRANSPORT           

Traffic Modelling will be 
needed to assess all sites 

Borough Wide Highways England                   
WCC 

Highways England (not 
committed), Developer 
contributions 

  NECESSARY 

Improvements to A5 
(Dordon roundabout) 

Dordon Highways England                   
WCC 

Highways England (not 
committed), Developer 
contributions 

TBC CRITICAL  

Improvements to A5 (Birch 
Coppice) 

Dordon Highways England                   
WCC 

Highways England (not 
committed), Developer 
contributions 

TBC NECESSARY 

Improvements to Island at 
Spon Lane/Boot Hill 
(Grendon) 

Grendon Highways England                   
WCC 

Highways England (not 
committed), Developer 
contributions 

TBC NECESSARY  

Improvements to Island at 
Holly Lane (Atherstone) 

Atherstone Highways England                   
WCC 

Highways England (not 
committed), Developer 
contributions 

 NECESSARY  

Improvements to Holly 
Lane Bridge 

Atherstone Highways England, 
WCC, 

Developer Contributions TBC NECESSARY 

Creation of through road in 
Dordon/Polesworth as 
development takes place 
(first part of road already 
started) 

Dordon/Polesworth NWBC WCC Developer Contributions  Critical 

Creation of through road at 
Church Road- 
Nuneaton/Camp Hill Rd 
allocated site  

Hartshill NWBC, Highways 
England (advisory) 

Developer Contributions TBC 
 

Critical 

Improved services 
including provision of a 
footbridge and parking 

Polesworth  Network Rail Developer contributions TBC PREFERRED 
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facilities at Polesworth 
Railway Station  
Improved car parking at 
Atherstone Railway Station 

Atherstone Network Rail Developer contributions TBC PREFERRED 

Improved facilities at 
station –  footbridge, ticket 
office 

Atherstone Network Rail WCC, Network Rail, At least £1.5m  

Improvements to bus 
services  

Borough wide WCC, Voluntary 
Sector 

Developer contributions, 
WCC 

TBC NECESSARY 

Arley Station Arley  WCC, Network Rail,  £8M PREFERRED 

Kingsbury Station Kingsbury NWBC owns part of 
site 

WCC, Network Rail,  £8M PREFERRED 

Walking and Cycling Borough Wide NWBC, WCC Developer contributions TBC PREFERRED 

GREEN 
INFRASTRUCTURE 

      

Canal Towpath 
improvements 

Borough wide British Waterways                
NWBC 

Developer contributions TBC PREFERRED 

Improved green linkages 
Borough wide 

Borough wide NWBC Developer contributions TBC PREFERRED 

Delivery of Play Area 
Development Programme 

Borough wide NWBC Developer contributions, 
NWBC, Grant Aid 

£950K NECESSARY 

Delivery of a a hub 
containing retail, 
community and health 
facilities 

Dordon/Polesworth NWBC Developer contributions TBC PREFERRED 

Delivery of Allotments 
Development Programme 

Borough wide NWBC Developer contributions, 
NWBC, Grant Aid 

£20K PREFERRED 

TVWLPS Tame Valley WWT plus18 partner 
organisations 
including NWBC 

NWBC, Developer 
Contributions, 
Environment Agency 
External Grants 
(including the Heritage 
Lottery Fund for the 
TVWLPS). 

 £2.5 million (£1.7 
million from the 
Heritage Lottery 
Fund). 

PREFERRED 
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HOUSING           

Affordable Housing Borough wide NWBC  Housing 
Association Preferred 
Partners 

Developer contributions 
(land at nil cost or off-
site financial 
contributions) Housing 
Associations (private 
finance) HCA ( Social 
Housing Grant) CSW 
Sub-region - various 
enabling grants) 

TBC CRITICAL 

Requirement of 9 
residential and 5 transit 
gypsy and traveller pitches  

Borough wide NWBC, WCC, Private Developer 
Contributions, 
Government Grant, 
WCC 

  CRITICAL 

Requirement of 1 pitch for 
travelling showpeople to be 
allocated within 
Warwickshire Districts 

Within Warwickshire CSW Local 
Authorities, Private, 
WCC 

Developer 
Contributions, 
Government Grant, 
WCC 

 TBC CRITICAL 

Extra Care 
Accommodation 

Borough Wide WCC, RSLs/SDC WCC, Developer 
Contributions 

 TBC  PREFERRED 

Housing for Vulnerable 
Adults 

Borough Wide WCC WCC, Developer 
Contributions 

TBC PREFERRED 

EDUCATION           

New Primary Schools Atherstone, 2 x 
Polesworth/Dordon 

WCC WCC, Developer 
Contributions 

TBC NECESSARY 

Additional school places Borough Wide  WCC WCC, Developer 
Contributions 

£21.2M NECESSARY 

Water Orton (Primary 
School) 

Water Orton WCC,HS2 HS2 TBC NECESSARY 

Hartshill School Hartshill  WCC WCC, Developer 
Contributions 

TBC PREFERRED 

HEALTH           

Additional health care 
facilities to include 
additional clinical rooms 

Borough wide CCG, NHS England Developer contributions   
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SOCIAL 
INFRASTRUCTURE 

          

Community Venue(upgrade 
or new facility) 

Borough Wide NWBC Developer contributions Will vary on scale 
and detail 

PREFERRED 

Replacement/refurbishment 
of other Leisure Facilities 

Atherstone, Arley, 
Kingsbury and 
Polesworth 

NWBC NWBC, Developer 
contributions, grant aid 

£4.9M PREFERRED 

PUBLIC SERVICES           

Fire Station Upgrades Borough Wide  WCC WCC, Developer 
contributions 

£121 (per new 
dwelling) 

CRITICAL (BUT will be 
dependent on evidence at 
time of development) 

Waste Management Borough Wide WCC WCC, Developer 
contributions 

£43.92 (per new 
dwelling) 

PREFERRED 

UTILITY SERVICES           

Hydraulic Modelling will be 
needed at some sites 

Borough Wide SEVERN TRENT Severn Trent,  Varying NECESSARY 

Additional capacity will/may 
be required to 
accommodate future 
expansion 

Atherstone and 
Mancetter, Hartshill, 
Shustoke and West 
Dordon 

SEVERN TRENT Severn Trent,  Varying CRITICAL/PREFERRED 

 Broadband  All locations NWBC, WCC, 
Telecoms 
Infrastructure 
Companies 

Developers VARIOUS  PREFERRED 
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Borough Wide Infrastructure Needs Identified Provider 

 Traffic Modelling will be needed to assess all sites Highways England, Developer Contributions 

  Improvements to bus services    Developer Contributions, WCC 

  Canal Towpath improvements Developer contributions 

  

Improved green linkages Borough wide (including improved 
connectivity between railway stations to ensure integrated 
facilities for buses, walking and cycling 

Developer contributions 

  

Delivery of Play Area Development Programme Developer contributions, NWBC, Grant Aid 

  

Delivery of Allotments Development Programme Developer contributions, NWBC, Grant Aid 

  

Delivery of Landscape restoration and countryside access 
improvements along the Tame Valley 

Tame Valley Wetlands Partnership. NWBC, 
Developer Contributions, Environment Agency 
External Grants including the Heritage Lottery 
Fund for the TVWLPS. 

  

Requirement of 9 residential and 5 transit gypsy and 
traveller pitches   

NWBC / Developer Contributions / WCC / Central 
Government grant and Private Delivery 

  

Affordable Housing Developer contributions (land at nil cost or off-site 
financial contributions) Housing Associations (private 
finance) HCA ( Social Housing Grant) CSW Sub-
region - various enabling grants) 

  Extra Care Accommodation WCC, Developer Contributions 

  Housing for Vulnerable Adults WCC, Developer Contributions 

  Additional school places WCC, Developer Contributions 

  

Delivery of Playing Pitch Strategy NWBC, Developer contributions, grant aid 

  Fire Station Upgrades WCC, Developer contributions 
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  Waste Management WCC, Developer contributions 

  Broadband  Developer contributions 

 Health Facilities (including additional clinical rooms) Developer contributions, CCG, NHS England 

  Community Venue(upgrade or new facility) NWBC/Developer Contributions 

  

Sewerage Capacity - Hydraulic Modelling will be needed at 
some sites (to assess the impact of proposed development 
on the existing infrastructure). 

Severn Trent/Developer Contributions 

 

Walking & Cycling – all developments should consider what 
improvements can be made to encourage safe and fully 
accessible walking and cycling 

Developer Contributions 

Within Warwickshire Requirement of 1 pitch for travelling showpeople to be 
allocated within Warwickshire Districts 

NWBC / Developer Contributions / WCC / Central 
Government grant and Private Delivery 
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Atherstone/Mancetter     

  Improvements to Holly Lane Bridge WCC, Developer Contributions 

  

Refurbishment of Leisure Facilities NWBC, Developer contributions, grant aid 

 

Holly Lane Island A5 - Widen to extent right turn facilities Highways England (not committed), Developer 
contributions 

 Primary School WCC, Developer Contributions 

  Additional school places  WCC, Developer Contributions 

  
Additional capacity will/may be required to accommodate 
future expansion 

Severn Trent,  

  

Improved car parking at Atherstone Railway Station Network Rail/ Rail Operators (London 
Midland)/Developer Contributions 

 

Improved facilities at Station – footbridge, ticket office Network Rail/ Rail Operators /Developer 
Contributions 

  

Sewerage capacity - Additional capacity will/may be 
required to accommodate future expansion 

Severn Trent 

Dordon/Polesworth     

 

Primary School (x2) WCC, Developer Contributions 

 

Additional school places  WCC, Developer Contributions 

  

Traffic Modelling will be needed to assess sites Highways England (not committed), Developer 
contributions 

  

Improvements to A5 (Dordon roundabout) Highways England (not committed), Developer 
contributions 

  

Improvements to A5 (Birch Coppice) Highways England (not committed), Developer 
contributions 

  

Sewerage capacity - Additional capacity will/may be 
required to accommodate future expansion at West Dordon 

Severn Trent 
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Replacement/refurbishment of  Leisure Facilities NWBC, Developer contributions, grant aid 

 

Improved services including provision of a footbridge and 
parking facilities at Polesworth Railway Station  

Developer Contributions 

 
Delivery of a  hub containing retail, community and health 
facilities 

Developer Contributions 

Coleshill     

  

Traffic Modelling will be needed to assess some sites Highways England (not committed), Developer 
contributions 

 

Additional school places  WCC, Developer Contributions 

Hartshill     

  

Traffic Modelling will be needed to assess some sites Highways England (not committed), Developer 
contributions 

  Replace Hartshill School WCC, Developer Contributions, Grant Aid 

 Additional school places  WCC, Developer Contributions 

 

Distributor road for site – Land between Church Road and 
Nuneaton Road/Camp Hill Road, Hartshill  

Developer contributions 

  

Sewerage capacity - Additional capacity will/may be 
required to accommodate future expansion 

Severn Trent 

Grendon/Baddesley     

 Improvements to Island at Spon Lane/Boot Hill Highways England, WCC 

Old and New Arley     

  Replacement/refurbishment of  Leisure Facilities NWBC, Developer contributions, grant aid 

  Arley Station WCC, Network Rail,  

Kingsbury     

  Kingsbury Station WCC, Network Rail,  

  Replacement/refurbishment of Leisure Facilities NWBC, Developer contributions, grant aid 

 Additional school places  WCC, Developer Contributions 

Water Orton     

  New Primary School HS2, WCC 
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Ansley     

  Additional school places  WCC, Developer Contributions 

Austrey     

      

Newton Regis     

  Additional school places  WCC, Developer Contributions 

Shuttington     

  Additional school places  WCC, Developer Contributions 

Warton     

  Additional school places  WCC, Developer Contributions 

Curdworth     

      

Fillongley     

      

Hurley     

      

Piccadilly     

   

Shustoke     

 

Sewerage capacity - Additional capacity will/may be 
required to accommodate future expansion 

Severn Trent 

Whitacre Heath    

      

Wood End     

  Additional school places  WCC, Developer Contributions 
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  Estimated Pupil Yield * Possible Income   
 

Site Name 
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Primary Secondary Initial thoughts as to how Education 
requirements will be delivered 

A
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n
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e
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Land to north-west of Atherstone 
off Whittington Lane 

1282 28 194 138 27  £    2,265,389   £  2,022,704  Land and 
financial 
contributions 

Across the area the proposed 
growth suggests the need for 
a new primary school on the 
land off Whittington Lane.             
We would achieve this by 
securing land and financial 
contributions.                                   
At secondary there is likely to 
be need for additional build at 
Queen Elizabeth School. 
WCC will request financial 
contributions to support this.  

Land at Holly Lane Atherstone 
(ATH20) 

531 11 80 57 11  £       938,317   £     837,797  Financial 
contributions 

Land off Sheepy Road, (football 
ground) 

46 1 7 5 1  £         81,285   £       72,578  Financial 
contributions 

Britannia Mill redevelopment site, 
Coleshill Rd 

54 1 8 6 1  £         95,422   £       85,200  Permission 
already granted 

Total 1913 41 289 207 40  £    3,380,413   £  3,018,278    
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w
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Land to east of Polesworth & 
Dordon 

2000 43 302 216 42  £    3,534,149   £  3,155,544  Land and 
financial 
contributions 

Across the area the proposed 
growth suggests the need for 
a new primary school on the 
land East of Polesworth.             
We would achieve this by 
securing land and financial 
contributions.                                                                  
At secondary there will be 
need for additional build at 
Polesworth School. WCC will 
request financial 
contributions to support this.  

Land west of Woodpack Farm, 
Polesworth 

32 1 5 3 1  £         56,546   £       50,489  Financial 
contributions 

Land off Fairfields Hill, Polesworth 9 0 1 1 0  £         15,904   £       14,200  Financial 
contributions 

Former Polesworth Learning 
Centre, High St, Polesworth 

14 0 2 2 0  £         24,739   £       22,089  Financial 
contributions 

Land at Windridge Dunns Lane, 
Dordon 

9 0 1 1 0  £         15,904   £       14,200  Financial 
contributions 

Former Chapel House site, 
Dordon 

7 0 1 1 0  £         12,370   £       11,044  Financial 
contributions 

Total 2071 45 313 224 44  £    3,659,611   £  3,267,566    
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C
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Grimstock Hill (COL 1) 12 0 2 1 0     To be 
determined 

The relatively small level of 
growth and the current cross 
county border movement 
means that it might not be 
necessary to increase the 
current number of school 
places. This will be kept 
under review. 

Police station and Leisure Centre 
site (COL3) 

25 1 4 3 1     To be 
determined 

Land at Blythways (COL6) 27 1 4 3 1     To be 
determined 

Allotments adjacent to Memorial 
Park, Coleshill 

30 1 5 3 1     To be 
determined 

Total 94 2 14 10 2  £                -     £              -      
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Land west of Robey's Lane, 
adjacent Tamworth 

1191 26 180 129 25  £    2,104,586   £  1,879,126  Land and 
financial 
contributions 

Secondary contributions 
towards additional provision 
at The Polesworth School 

Site at Lindridge Road adj. 
Langley SUE, Wishaw 

141 3 21 15 3  £       249,157   £     222,466  Financial 
contributions 

Total 1332 29 201 144 28  £    2,353,743   £  2,101,592    
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Land at Church Farm, Baddesley 47 1 7 5 1     To be 
determined 

The relatively small level of 
growth means that it might 
not be necessary to increase 
the current number of school 
places at primary. Additional 
places will be required at 
secondary schools and 
financial contributions will be 
requested. This will be kept 
under review. 

Land north of Grendon 
Community Hall (former Youth 
Centre) Boot Hill Grendon 

7 0 1 1 0     To be 
determined 

Former Sparrowdale School site, 
Spon Lane Grendon 

39 1 6 4 1     To be 
determined 

Former Recycling centre site, 
Spon Lane Grendon 

5 0 1 1 0     To be 
determined 

Total 98 2 15 11 2  £                -     £              -      
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 Land between Church Rd and 
Nuneaton Rd, Hartshill (HAR 3) 

400 9 60 43 8  £       706,830   £     631,109  Land and 
financial 
contributions 

While development in this 
area does not produce a full 
form of entry at Primary, 
given the relation to 
developments across the 

Land off Coleshill Rd, Ansley 
Common (ANSCOMM 1) 

38 1 6 4 1  £         67,149   £       59,955  financial 
contributions 
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Land north of Coleshill Road, 
Ansley Common 

355 8 54 38 8  £       627,311   £     560,109  financial 
contributions 

border in Nuneaton and 
Bedworth and the lack of 
available capacity within 
schools in this area we could 
consider requesting land for 
a 1FE Primary School. 
However, further work needs 
to take place with Nuneaton 
and Bedworth Borough 
Council to understand the 
potential impact of their Local 
Plan.  

Land south of Coleshill Road, 
Ansley Common 

230 5 35 25 5  £       406,427   £     362,888  financial 
contributions 

Total 1023 22 155 110 22  £    1,807,717   £  1,614,061    

K
in

g
s

b
u

ry
 

Land north of Kingsbury Hall, 
Kingsbury 

41 1 6 4 1     To be 
determined 

The relatively low levels of 
growth mean that it is unlikely 
that there will be a significant 
impact on school provision. 
However, this will be kept 
under review and financial 
contributions will be 
requested as necessary. 

W
a
te

r 
O

rt
o

n
 

Former School redevelopment site 
(excluding original historic school 
building) 

48 1 7 5 1     To be 
determined 

HS2 mitigation includes the 
relocation of the existing 
school into a new building. 
Funds to support this will be 
provided by HS2 Ltd.                                                                                                         
The impact of development 
on school places will be kept 
under review and financial 
contributions requested as 
necessary. 

A
n

s
le

y
 

Land at Village Farm, Birmingham 
Road 

12 0 2 1 0     To be 
determined 

The relatively low levels of 
growth mean that it is unlikely 
that there will be a significant 
impact on school provision. 
However, this will be kept 
under review and financial 
contributions will be 
requested as necessary. 

Land rear of Village Hall, 
Birmingham Road 

31 1 5 3 1     To be 
determined 

Total 43 1 7 5 1  £                -     £              -    To be 
determined 
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N
e
w

to
n

 R
e
g

is
 Manor Farm 21 0 3 2 0     To be 

determined 
The relatively low levels of 
growth mean that it is unlikely 
that there will be a significant 
impact on school provision. 
However, this will be kept 
under review and financial 
contributions will be 
requested as necessary. 

S
h

u
tt

in
g

to
n

 

Land south of Shuttington Village 
Hall 

24 1 4 3 1     To be 
determined 

The relatively low levels of 
growth mean that it is unlikely 
that there will be a significant 
impact on school provision. 
However, this will be kept 
under review and financial 
contributions will be 
requested as necessary. 

W
a

rt
o

n
 

Land north of Orton Rd, Warton 
(part WAR8) 

88 2 13 10 2     to be 
determined 

The relatively low levels of 
growth mean that it is unlikely 
that there will be a significant 
impact on school provision. 
However, this will be kept 
under review and financial 
contributions will be 
requested as necessary. 

W
o

o
d

 E
n

d
 

Land south of Islington Farm, r/o 
115 Tamworth Rd 

28 1 4 3 1     To be 
determined 

The relatively low levels of 
growth mean that it is unlikely 
that there will be a significant 
impact on school provision. 
However, this will be kept 
under review and financial 
contributions will be 
requested as necessary. 

 

          

 

Total 6824 147 1032 737 144  £  11,201,485   £10,001,497    
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* The birth rate multiplier used for this exercise is 2.16 children per school year per 100 homes 
Pre-school calculation is currently based on 1 year group - this is under review following legislative change for individual free entitlement. 
Primary calculation is based on 7 year groups (4-11) 
Secondary calculation is based on 5 year groups (11-16) 
Post 16 is based on past staying on rates. This is currently under review following the raising of the participation age.  
 
We also request contributions to support adaptations to schools for pupils with special needs, again this is currently under review.  
 
Financial contributions will be based on Department for Education rates and these will be subject to change. The rates in use at January 2017 
are 
Pre school   £11,687.00  per pupil place 
Primary   £11,687.00  per pupil place 
Secondary  £14,609.00  per pupil place 
Post 16  £15,794.00  per pupil place 
 
In order to ensure CIL compliance we will only be able to request contributions which are fair and reasonable in kind and scale and directly 
related to the proposed development.  
We can pool contributions from different developments but we are restricted to no more than 5 contributions being pooled for any one piece of 
infrastructure.  
 
For small developments it might not be deemed appropriate to request financial contributions when the amount we could request would be low 
in terms of capital costs but could have an adverse impact on the viability of the scheme. 
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Infrastructure Delivery Plan Framework Summary for Health 
 

 
The CCG and Public Health have developed a framework which identifies both physical and workforce infrastructure requirements for each 
strategic site. The framework is a tool to support the CCG in assessing the impact of developments on primary medical care to provide an 
evidence base to inform S106 requests. Below is summary of the framework findings. This framework is subject to change and will be reviewed 
on an ongoing basis and financial and/or land contributions will be requested as necessary through S106 monies and/or CIL. The exact way 
that the monies will be spent will be determined at individual planning application. 
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Table 19: Core A5 Scheme Costs and Delivery Years 

ID  Scheme  Cost 
Year of 

Inclusion 
1  Holly Lane  £750,000  2021 
2  Tamworth Rd/Market St  £750,000  2021 
3  B5000 Canal Bridge widening  £3,000,000  2021 
4  A5/B5000 Link Road  £7,500,000  2026 
5  Enhanced A5 Proposals Phase 1  £28,750,000  2026 
6  Dordon Signals  See 5.  2026 
7  Holly Lane Widening Approaches  £9,200,000  2026 

8 
Reconfiguration of M42 signal approaches and junction 
optimisation 

To be funded out with the Local Plan 2026 

9  Grendon Roundabout  See 5.  2026 

10  Birch Coppice Trinity Way Link 
To be funded out with the Local Plan (ideally via 
M42 J10 enhancements) 

2026 

11  Mancetter Gyratory  £2,300,000  2031 
12  A5 Holly Lane  See 7.  2031 
13  B5000/Mercian Way  See 5.  2031 
14  A5 - Dualling  See 5.  2031 
15  Bypass Roundabout  See 5.  2031 

 
Table 20: Enhanced Scheme Cost Estimates 

ID  Scheme  Cost 
Year of 
Inclusion 

16  M42 Enhanced Capacity To be funded out with the Local Plan 2031 
17  A5 Full Bypass  £57,500,00  2031 

 


