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Agenda Item No 6 
 
Planning and Development Board 
 
13 September 2010 
 

Report of the 
Assistant Director (Streetscape)  
and the Assistant Director  
(Leisure and Community Development) 

Old Bank House  
Garden Wall and Trees 

 
1 Summary 
 
1.1 Following the meeting of the Board held on 16 August 2010, this report further 

addresses the proposed remedial work to the wall of Old Bank House Garden, 
Atherstone, and the associated arboricultural works. 

1.2 As requested, Members are also advised of other planned tree felling work at 
sites across the Borough and are asked to consider a procedure for the 
notification of emergency works.  

 

 
 

Recommendation to the Board 
 
a  That the Board notes and comments upon the phasing of the 

works proposed to be undertaken within Old Bank House 
Garden, as detailed in the attached report and appendices, prior 
to the further consideration of this matter by the Resources 
Board; 

 
b That the Board notes and comments upon the proposed felling 

works included in the current “tree works” contract; and 
 
c That the Board approves the proposed approach to undertaking 

works in respect of dead, dying or dangerous trees. 
 

2 Consultation 
 
2.1 Portfolio Holder, Shadow Portfolio Holder and Ward Members 
 
2.1.1 The Portfolio and Shadow Portfolio Holders for Countryside and Heritage, 

Health, Well-being and Leisure, Environment, Community Life and Resources, 
together with relevant Ward Members, have had the opportunity to comment 
on the content of this report. 
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3 Background 
 
3.1 At its meeting held on 16 August 2010, and subsequent to a site visit held the 

same day, the Board received a report concerning the condition of the wall 
bounding Old Bank House Garden.  Members were informed of the necessity 
to carry out arboricultural works in order both to prevent continuing damage to 
the wall masonry from the mechanical action of the trees and to facilitate the 
required repair works.  The proposals included additional works that would 
enable the Garden to be managed to provide a more attractive and welcoming 
amenity space.   The previous report is attached at Appendix A. 

. . . 

 
3.2 The Board asked that officers identify the emergency works required to be 

undertaken to the wall and trees within Old Bank House Garden and bring a 
further report to the Board in respect of any other proposed works to be 
carried out as part of a planned maintenance programme. 

3.3 Additionally, the Board also resolved that it be advised of all future proposals 
to fell trees in the ownership or care of the Authority. 

4 Proposed Programme of Works in Old Bank House Garden 

4.1 Recent inspection has confirmed that the wall to Old Bank House Garden has 
now reached the point where extensive maintenance is required.  In such 
cases, the rate of deterioration increases with time and, if left, the wall will 
require significant re-building within the next five years.  It is therefore prudent 
to carry out remedial works sooner rather than later.  Following receipt of 
tenders and upon receipt of advice from the consulting engineer, a phased 
programme for the required works has been prepared and is set out in 
Appendix B. 

 
. . . 

4.2 As previously advised, and primarily to enable the proposed works to the wall 
to be undertaken, it is also proposed that a total of 14 trees and one large 
shrub should be felled.  All are of poor structural form, are causing direct 
damage to the wall, present a foreseeable risk of future damage, or should be 
removed to enable new planting to take place to improve the amenity value of 
the area.  Account has also been taken of the need to provide a safe working 
zone for the building contractor.  All of the proposed works are consistent with 
good arboricultural and industry best practice and are in accordance with the 
Authority’s adopted approach to Tree Management (Community and 
Environment Board, March 2010).  None of the specimens merit protection by 
Tree Preservation Order. 

4.3 Additional remedial works are proposed to a number of the larger mature 
trees that consist only of the removal of deadwood, the removal of ivy or the 
lifting of low canopies.  There is no proposed felling of any of the large 
significant trees within the Garden. 

4.4 A programme for the proposed arboricultural works, which both complements 
the phasing of the building works and prioritises safety issues, is set out in 
Appendix C, with the trees concerned marked on the plan at Appendix B.  . . . 
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4.5. It is acknowledged that there will be a short-term impact on the amenity of the 
area through the removal of the identified trees.  It is felt, however, that the 
necessity to address the structural stability of the wall offers an opportunity to 
develop and improve the planting within the Garden to ensure that it can be 
used and enjoyed by the public well into the future.  In any event, the impact 
will be lessened as a consequence of the phased approach to the works 
identified in Appendix C.  The area proposed for replanting is also shown on 
the plan at Appendix B and a replanting schedule is attached at Appendix D.  
Currently, there are too many trees in a relatively small area, which has 
resulted in the formation of poor specimens that are competing for light.  
Fewer trees, therefore, are proposed in the replanting scheme to enable each 
to develop into a good specimen having significant long-term amenity value. 

 
. . . 

 
4.6 At a site meeting held on 7 September 2010 the consulting engineer reiterated 

that the trees are having a direct and adverse impact on the condition of the 
Garden wall - i.e. forces are being exerted via root activity rather than 
subsidence, which would be indirect, and that the soil does not have the 
properties associated with volumetric change.  As a result, any new tree 
planting, unless located too close to the wall where direct damage could 
occur, should not have an impact on the wall in future years.   

 
5 Arboricultural Works Contract 
 
5.1 The proposed tree works in Old Bank House Garden are included as a 

provisional item in a larger contract for arboricultural works that is scheduled 
to be let in the near future.  Works are to be carried out at a further 18 sites 
within the Authority’s management across the Borough and, on behalf of the 
Parish Council, at one site in Polesworth.  The contract comprises works to 94 
individual trees and two groups of trees, in addition to those at Old Bank 
House.  Within the programme, 60 individual trees and two groups are to be 
felled, details of which are set out in Appendix E.  It will be noted that the 
majority of these works are located adjacent to Jacksons in Arley and have 
arisen as a consequence of the recent fire at this location.  Sixteen of the 
trees to be felled are located on Jacksons’ own land.   

 
. . . 

 
5.2 It has again become necessary to carry out pruning works to trees within the 

Atherstone Conservation Area that are in proximity to the CCTV cameras.  
These works have not been explicitly specified within the contract as it is 
intended that they will be identified to the contractor on site in conjunction with 
the camera operators to ensure that visibility problems are adequately 
addressed.  It is not anticipated that any trees will need to be felled in this 
instance. 

 
6 Notification of Future Felling Works at Borough Council Sites 
 
6.1 Subsequent to the resolution at the last meeting, an exercise is currently 

being undertaken to establish the likely number of notifications that will be 
brought before Members, based on schedules of work that have been 
implemented since the introduction of the Authority’s proactive tree 
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management programme in 2002.  A further report in this respect will be 
brought to the Board at the earliest opportunity. 

 
6.2 The implications for the Authority of implementing this procedure will, in the 

main, be addressed in that report.  However, the incidence of severe damage 
to, or failure of, a number of large, mature trees in recent poor weather has 
highlighted the need to establish a procedure in respect of “emergency 
works”.  It is, therefore, proposed that where trees are to be felled that are 
dead, dying or dangerous, where it would be inappropriate to wait for the 
Board cycle due to the evident risk to persons or property, required works will 
be initiated immediately.  Under these circumstances, appropriate notifications 
will be given to the Chairman and Vice Chairman of this Board, as well as 
relevant Ward Members.  The Board is asked to approve, or otherwise vary, 
this approach to undertaking emergency tree-related works.  

 
7 Report Implications 
 
7.1 Finance and Value for Money Implications 
 
7.1.1 Building works identified in this report and the appended schedules will be 

funded from the existing Building Maintenance revenue budget.   
 
7.1.2 Arboricultural and planting works will be funded from the existing Parks and 

Playing Fields revenue budget.  The arboricultural works will be subject to 
external contract.  The proposed phasing of works will mean that the 
economies of scale that might have been achieved through undertaking the 
programme in a single phase may not be achieved. 

 
7.1.3 Arboricultural works to be carried out on behalf of Polesworth Parish Council 

and Jacksons will be recharged to those organisations. 
 
7.2 Safer Communities Implications 
 
7.2.1 Well managed trees and physical structures are less likely to present a hazard 

to persons or property.  
 
7.3 Legal and Human Rights Implications 
 
7.3.1 The Authority has a Duty of Care in respect of the management and 

maintenance of its trees and property.  The act of a tree or building or part 
thereof causing injury to a person or persons is likely to give rise to litigation, 
either as a claim in negligence or under the Occupiers Liability Acts 1957 and 
1984.   

 
7.4 Environment and Sustainability Implications 
 
7.4.1 Well-managed and maintained trees and property make a positive contribution 

to the environment and to creating sustainable communities within which a 
good quality of life is enjoyed by local residents. 
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7.5 Risk Management Implications 
 
7.5.1 Members were alerted to the potential risks associated with a failure to 

undertake the proposed works in Old Bank House Garden in the previous 
report to Board.  A formal risk assessment is now attached below.  As can be 
seen, the net risk ratings range from 9 to 12.  The Authority’s Risk 
Management Policy requires managers to address risks scoring above 8 as a 
matter of priority.  The proposed works will significantly reduce the risk ratings 
in this instance. 

 
7.6 Links to Council’s Priorities 
 
7.6.1 Implementation of the proposed works will directly contribute to the corporate 

priorities to: 
 

• Enhance community involvement and access to services 
• Protect and improve our environment 
• Defend and improve our countryside and rural heritage 
• Make best use of our resources 

 
 
 
 
The Contact Officers for this report are Chris Jones (719265) and Alethea 
Wilson (719212). 
 

 
 
 

Background Papers 
 

Local Government Act 1972 Section 100D, as substituted by the Local Government Act, 
2000 Section 97 

 
Background Paper 

No 
Author Nature of Background 

Paper 
Date 

1 Assistant Director 
(Streetscape) and 
Assistant Director 
(Leisure and Community 
Development) 

Report to Planning and 
Development Board 

16 August 
2010 

 
 



Risk Management Form 
NORTH WARWICKSHIRE Streetscape / Leisure & Community Development Divisions Facilities Management / Landscape  
BOROUGH COUNCIL  Management Services 

 

 
 

Risk 
Ref 

 
Risk: 

Title/Description 

 
Consequence 

 
Likelihood 
(5 = high, 
1 = low) 

 

 
Impact 

 (5 = high, 
1 = low) 

 
Gross 
Risk 

Rating 

 
Responsible 

Officer 

 
Existing Control Procedures 

 
Likelihood 
(5 = high, 
1 = low) 

 
Impact 

(5 = high, 
1 = low) 

 
Net 
Risk 

Rating 

 
 

 
Structural failure of 
the wall, or sections 
of the wall, to Old 
Bank House Garden 
 

 
Injury to public, 
employee or Member 
Damage to property / 
cars  
Litigation and / or 
insurance claims 

 
4 

 
4 

 

 
16 

 

 
Assistant Director 
(Streetscape) 

 
Inspection regime in place  
Isolation of specific areas 
and controlled access to 
garden / adjoining car park 
until repairs are effected 

 
3 

 
4 

 
12 

 

  
Failure or partial 
failure of trees in Old 
Bank House Garden 
 

 
Structural damage to 
the wall 
Injury to public, 
employee or Member 
Damage to property  
Litigation and / or 
insurance claims 

 
4 

 
3 

 
12 

 
Assistant Director 
(Leisure & Community 
Development) 

 
Inspection regime in place 
Isolation of specific areas 
and controlled access to 
garden / adjoining car park 
until works are effected 
 

 
3 

 
3 

 
9 

  
Damage to the wall 
of Old Bank House 
Garden through the 
physical action of 
trees  
 

 
Structural failure of 
sections of the wall 
Injury to public, 
employee or Member 
Damage to property / 
cars  
Litigation and / or 
insurance claims 
 

 
4 

 
4 

 
16 

 
Assistant Director 
(Streetscape)  
Assistant Director 
(Leisure & Community 
Development) 

 
Inspection regime in place 
Isolation of specific areas 
and controlled access to 
garden / adjoining car park 
until works are effected 

 
3 

 
4 

 
12 

 
Risk 
Ref 

 
Options for additional / replacement control procedure 

 
Cost Resources 

 
Likelihood 
(5 = high, 
1 = low) 

 
Impact 

 (5 = high, 
1 = low) 

 
Net 
Risk 

Rating 
 

 
 
 

 
Carry out structural repairs and arboricultural works to remove the identified risks 

 

 
Existing revenue budgets 

 
2 

 
2 

 
4 

 
Completed By:  Chris Jones / Alethea Wilson  Date: 2nd September 2010 



 

Agenda Item No 7 
 
Planning and Development Board 
 
16 August 2010 
 

Report of the 
Assistant Director (Streetscape)  
and the Assistant Director  
(Leisure and Community Development) 

Old Bank House  
Garden Wall and Trees 

 
1 Summary 
 
1.1 This report addresses the proposed felling of a number of trees in Old Bank 

House Garden, Atherstone; both to protect the unstable wall that surrounds 
the Garden and also to open up the area to provide a more attractive amenity 
space for the local community. 
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Recommendation to the Board 
 
a That the Board notes and comments upon the works proposed 

to be undertaken within Old Bank House Garden, as detailed in 
the attached report and appended schedules, prior to the 
further consideration of this matter by the Resources Board; 
and 

 
b That the Board advises officers about the manner in which it 

wishes to be informed of any future tree-related works 
proposed to be undertaken by the Borough Council within 
Conservation Areas. 
onsultation 

ortfolio Holder, Shadow Portfolio Holder and Ward Members 

he Portfolio and Shadow Portfolio Holders for Countryside and Heritage, 
ealth, Well-being and Leisure, Environment, Community Life and Resources, 
gether with relevant Ward Members, have had the opportunity to comment 
 the content of this report. 

ackground 

he felling of trees in a Conservation Area requires the submission of an 
plication to the Local Planning Authority in order to determine the need or 
herwise for a Tree Preservation Order (TPO).  Local Authority work to its 
n trees is exempt from this procedure.  In respect of works proposed in Old 

ank House Garden, however, it is considered important that the Board is 

7/1 



 

aware of the proposals because of their visibility and significance to the local 
community. 

3.2 Old Bank House, a Georgian Grade 2 Listed Building within the local 
Conservation Area, has a high wall bounding its gardens.  The wall was 
probably originally constructed to protect delicate plants, espaliered fruits and 
the like. 

3.3 Over recent years deterioration in the condition of the wall has been noted 
and the prolonged and particularly cold weather experienced last winter has 
resulted in considerable frost damage. 

3.4 As a consequence, external engineers were commissioned to undertake a 
visual inspection of the wall.  They concluded that whilst the wall is broadly 
structurally stable and safe there are numerous defects, some of which 
require immediate attention to prevent costly damage and slight risk to 
persons from falling debris. 

3.5 In brief, there are numerous areas of local disruption and cracking to the wall 
resulting from direct mechanical action of the trunk and root development of 
woody plants and shrubs that have either “self-set” or been planted too close 
to the wall.  In the case of a buddleia it is actually rooted at high level in the 
wall itself. 

3.6 This type of damage should not be confused with subsidence brought about 
by indirect tree root activity and the extraction of moisture from clay soil, which 
is unrelated to the damage evident in Old Bank House Garden. 

3.7 There are several areas within the Garden where overhanging branches are 
resting on the wall copings.  In high winds this could cause the copings and 
between four and eight courses of masonry below them to become dislodged, 
with the consequential risk of falling debris. 

3.8 There is a significant length of wall to the north that is completely clad in ivy. 
Where the ivy foliage is as dense and developed as that prevalent within the 
Garden, it is highly likely that the roots bonding it to the wall will have 
disrupted the supporting masonry.  Great care must be taken in cutting away 
the foliage to allow the extent of potential root damage to the wall elevations 
to be assessed.  Under these circumstances it is recommended that the ivy 
should be severed at the base with hand tools and be allowed to die prior to 
its removal. 

3.9 The copings throughout the garden are relatively loose and could be moved 
with simple manual pressure, as could the top few courses of masonry.  This 
is a natural consequence of normal weathering in largely unprotected 
masonry incorporating lime mortar. 

4 Trees 

4.1 Following a recent assessment of the trees by the Borough Council’s 
Horticultural Officer (Trees) and a subsequent meeting with the structural 
engineer, it has been identified that there is evident conflict in specific areas of 
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the garden between the trees and the wall.  This conflict can clearly be seen 
on the western side of the wall that bisects the garden and the car park. 

4.2 It has been identified that in order to resolve the current degradation of the 
wall a number of trees should be removed, both to afford access to the wall 
and also to remove the risk of further foreseeable damage occurring.  As 
documented within the Tree Schedule submitted with the Section 211 Notice 
to the Development Control section (and as attached at Appendix A), there 
are no significant trees to be removed or trees which could be further 
protected by way of a Tree Preservation Order. 

 
… 

4.3 It is proposed that a total of 14 trees and one large shrub should be felled.  
These trees consist of three figs, three goat willow, three cherries, one 
Japanese red cedar, one southern evergreen magnolia, one tulip, one 
pyrocantha and a viburnum.  All of these trees are considered to have poor 
structural form; or are causing damage to the wall; or there is a foreseeable 
risk of future damage; or should be removed as part of a wider improvement 
project and good tree management.  There are some remedial tree works 
proposed to a number of the larger mature trees, however, which consist only 
of the removal of dead canopy, the removal of ivy and/or the lifting of lower 
canopies.  There is no proposed felling of any of the large significant trees 
within the Garden.   

4.4 All of the trees, with the exception of the three goat willows, are exotic 
specimens with no relation to a traditional walled garden. 

4.5 Although the removal of trees and shrubs is likely to have an impact on the 
aesthetics of the area in the short-term, this will be improved with the planting 
of a number of new trees and shrubs in appropriate locations.  The aim will be 
to create specific areas of colour and contrast.  The proposal is to provide a 
traditional walled garden setting, which will then be more frequently used and 
enjoyed by the public.  At the current time, the path on the western side of the 
Garden is relatively unused due to the canopies of the trees and dense 
undergrowth, which together provide a dark and intimidating area.   

 
5 Conclusion and Proposed Works 
 
5.1 Although the wall in Old Bank House Garden is generally stable it has now 

reached the point where extensive maintenance is required.  In such cases, 
the rate of deterioration increases with time and, if left, the wall will require 
significant re-building within the next five years. 

 
5.2 It is, therefore, proposed that the following works be carried out in order of 

priority: 
 

• Undertake rigorous tree surgery to all branches of trees in contact with wall 
elevations and copings, as per the appended Tree Schedule and Plan 

 
• Remove the ivy to allow root damage to wall elevations to be determined 
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• Remove trees where the trunk is in contact with any part of the wall, 
together with appropriate treatment of the stumps 

 
• Remove and re-bed  loose and weathered masonry 

 
• All cement-based pointing to be chopped out and replaced with lime 

mortar 
 

• All significant masonry cracks to be stitched with bed joint reinforcement or 
resin bonded prior to pointing  

 
5.3 Until the foliage, branches, saplings, etc. have been stripped back it is 

impossible to determine the extent of the work required to the masonry, 
although it is estimated that the total cost of the proposed works will be in the 
region of £20,000. 

 
5.4 There is significant evidence that the trees are having a direct impact on the 

condition of the wall, which will cause it to further decline in future years.  The 
planned removal and replacement of predominantly exotic trees, therefore, is 
considered to be justifiable, particularly when account is also taken of the 
trees remaining structural life, which is limited due to their current form. 

 
5.5 There are no proposals to fell any of the larger mature trees, such as the 

oaks, beech, lime or robinia, for to do so would have a dramatic and negative 
impact on the character of the area.   

 
5.6 Any works would be phased over a number of years, with the most urgent 

areas being addressed first.  It is proposed that the works should commence 
in September 2010, before the onset of winter. 

 
6 Report Implications 
 
6.1 Finance and Value for Money Implications 
 
6.1.1 Specific allocation exists for the works identified in this report and the 

appended schedules within the existing Building Maintenance and Parks and 
Playing Fields revenue budgets. There is also the possibility that, if approved 
by the Resources Board in September, an under spend on the Memorial Hall 
Car Park Wall capital budget can be vired to assist in funding these works. 

 
6.2 Safer Communities Implications 
 
6.2.1 Well managed trees and physical structures are less likely to present a hazard 

to persons or property.  
 
6.3 Legal and Human Rights Implications 
 
6.3.1 The Authority has a Duty of Care in respect of the management and 

maintenance of its trees and property.  The act of a tree or building or part 
thereof causing injury to a person or persons is likely to give rise to litigation, 
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either as a claim in negligence or under the Occupiers Liability Acts 1957 and 
1984.   

 
6.4 Environment and Sustainability Implications 
 
6.4.1 Well-managed and maintained trees and property make a positive contribution 

to the environment and to creating sustainable communities within which a 
good quality of life is enjoyed by local residents. 

  
6.5 Risk Management Implications 
 
6.5.1 The report identifies the risks associated with a failure to undertake the works 

proposed for the wall and trees within Old bank House Garden.  The identified 
works have the additional advantage of improving the medium and long-term 
aesthetic value of the Garden and reducing future maintenance costs 
associated with the wall. 

 
6.6 Links to Council’s Priorities 
 
6.6.1 Implementation of the proposed works will directly impact upon the corporate 

priorities to: 
 

• Enhance community involvement and access to services 
• Protect and improve our environment 
• Defend and improve our countryside and rural heritage 
• Make best use of our resources 

 
 

The Contact Officers for this report are Chris Jones (719265) and Peter 
Wharton (719275). 
 
 
 
 

Background Papers 
 

Local Government Act 1972 Section 100D, as substituted by the Local Government Act, 
2000 Section 97 

 
Background Paper No Author Nature of Background Paper Date 

None    
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Old Bank House Garden Wall and Trees 
Appendix C:  Programme of Arboricultural Works 

Tree 
No. 

Species Comments and Notes Recommendations Work Phase 

 
Phase 1 
 

   

 
T1 

 
Ficus carica 
(fig) 
 

 
Specimen exhibits a leaning and dominant tendency to 
the north east.  The base is causing a number of direct 
structural issues with the wall which require resolving.  
Direct damage to wall. 
 

 
Fell and remove stump due to direct impact it is having on 
the adjacent wall.  The wall can not currently be repaired 
with the tree in this position. 

 
Autumn 2010 

T2 Salix caprea 
(goat willow) 
 

Specimen exhibits a leaning and dominant tendency to 
the north east.  It has grown from the base of the wall.  
The base is causing a number of direct structural issues 
with the wall which require resolving. Direct damage to 
wall. 
 

Fell and remove stump due to impact it is having on the 
adjacent wall. The wall can not currently be repaired with 
the tree in this position. 

Autumn 2010 

T3 Salix caprea 
(goat willow) 
 

Specimen exhibits a leaning and dominant tendency to 
the north east.  It has grown from the base of the wall.  
The base is causing a number of direct structural issues 
with the wall which require resolving. Direct damage to 
wall. 
 

Fell and remove stump due to impact it is having on the 
adjacent wall. The wall can not currently be repaired with 
the tree in this position. 

Autumn 2010 

T4 Prunus spp. 
(cherry) 

Small slender specimen located adjacently to historic wall.  
There are number tight included forking unions associated 
with the trees which are inherently weak.  Requires 
removing to create safe working zone.   
 

Fell to create safe working zone.  Autumn 2010 

T5 Magnolia 
grandiflora 
(Southern 
evergreen 
magnolia) 
 
 

Small slender specimen located adjacently to historic wall.  
Requires removing to create safe working zone.   

Fell to create safe working zone. Autumn 2010 

 
 
 



Old Bank House Garden Wall and Trees 
Appendix C:  Programme of Arboricultural Works 

Tree 
No. 

Species Comments and Notes Recommendations Work Phase 

 
T6 

 
Cryptomeria 
japonica 
Japanese red 
cedar 
 

 
Specimen exhibits a leaning tendency to the east from 
0m towards the footpath.  Due to leaning tendency tree 
will have a limited structural life.  Additionally with the 
removal of the two adjacent trees it will be exposed to 
additional forces which it has not adapted to. 

 
Could be retained until Phase 3 and the felled as part of 
wider landscaping scheme.   
However due to leaning tendency and the removal of 
adjacent trees the canopy will be subject to additional 
forces and as a result could fail.  It is advised that it be 
removed as part of initial works. 

 
Autumn 2010 

T7 Ficus carica 
(fig) 

Specimen exhibits a leaning and dominant tendency to 
the north east.  The base is causing a number of 
structural issues with the wall which require resolving.  
Direct damage to wall. 

Fell and remove stump due to impact it is having on the 
adjacent wall. 

Autumn 2010 

T8 Ficus carica 
(fig) 

Specimen exhibits a leaning and dominant tendency to 
the south.  The base is causing a number of structural 
issues with the wall which require resolving. Direct 
damage to wall. 

Fell and remove stump due to impact it is having on the 
adjacent wall. 

 

T9 Pyrocantha sp. 
(Firethorn) 

Small specimen which provides under story cover. Fell to provide safe working zone. Autumn 2010 

T13 Quercus petraea 
(Sessile oak) 

Large mature specimen of high amenity value and is 
currently in good overall condition.   
The canopy appears dense and well formed, however 
there is some large deadwood associated with the lower 
canopy. 

Remove large diameter deadwood. Autumn 2010 

T15 Robinia 
pseudoacacia  
(False acacia) 

Specimen has a leaning tendency to the south and 
dominant canopy in the same direction due to the 
proximity of other trees.   
Trunk is clad in dead ivy. 
Large deadwood associated with the canopy. 

Remove large diameter deadwood and dead ivy. Autumn 2010 

T16 Robinia 
pseudoacacia  
(False acacia) 

Specimen has a leaning tendency to the east and 
dominant canopy in the same direction due to the 
proximity of other trees.   
Trunk is clad in dead ivy. 
Large deadwood associated with the canopy. 

Remove large diameter deadwood and dead ivy. Autumn 2010 

T18 Tilia x europaea  
(Common lime) 

Middle aged specimen located adjacently to office out 
building.  Canopy is well formed however located is in 
direct contact with building beneath it.   

Lift lower canopy to provide a 2m clearance of building 
beneath. 

Autumn 2010 

 



Old Bank House Garden Wall and Trees 
Appendix C:  Programme of Arboricultural Works 

 
Tree 
No. 

Species Comments and Notes Recommendations Work Phase 

 
Phase 2 
 

   

T14 Salix caprea  
(Goat willow) 

Mature specimen which has grown directly adjacent to 
the historic wall and both the lower canopy and roots are 
having an adverse affect on the structural integrity of the 
wall.  It is accepted that for every storey of bricks a 25mm 
lean is safe.  Currently there is a minimum lean of 150mm 
which is considered to be a foreseeable risk of failure and 
should be acted upon. 

Fell and remove stump due to impact it is having on 
the adjacent wall prior to undertaking repair works as 
second phase. 

Spring 2011 

 
Phase 3 
 

   

T10 Liriodendron 
tulipifera  
(Tulip) 

Young specimen which exhibits a number of tight 
included forking unions which are likely in future years to 
limited its structural life.  The tree has also been 
suppressed on the southern side during its 
establishment. 

Fell as part of wider landscaping scheme as part of 3rd 
phase of work. 

Autumn 2011 

T11 Prunus spp. 
(cherry) 

Small specimen located beneath large mature oak tree. Fell as part of wider landscaping scheme as part of 3rd 
phase of work. 

Autumn 2011 

T12 Prunus spp. 
(cherry) 

Small specimen located beneath large mature oak tree. Fell as part of wider landscaping scheme as part of 3rd 
phase of work. 

Autumn 2011 

T19 Viburnum spp. Large multi-stemmed viburnum located to the north of the 
formal gardens.  Specimen is overgrown and could be 
better replaced with a more appropriate tree. 

Fell as part of wider landscaping scheme as part of 3rd 
phase of work. 

Autumn 2011 

 



Old Bank House Garden Wall and Trees 
Appendix D:  Planting Schedule 
 
Planting Area Tree Species Quantity Work Phase 
    
G Amelanchier lamarkii 1 no. Autumn 2011 
G Liriodendron tulipifera 1 no. Autumn 2011 
H Sorbus torminalis 1 no. Autumn 2010 
I Crataegus “Rosea Flore Pleno” 1 no. Autumn 2010 
    
    
Planting Area Shrub Species Quantity Work Phase 
    
G Camellia “Moshe Dayan” 1 no. Autumn 2011 
G Eleagnus ebbingei 1 no. Autumn 2011 
G Philadelphus “Virginal” 1 no. Autumn 2011 
G Viburnum burkwoodii 1 no. Autumn 2011 
G Viburnum plicatum “Mariesii” 1 no. Autumn 2011 
H Ceanothus impressus 1 no. Autumn 2010 
H Cytisus battandieri 1 no. Autumn 2010 
H Perovskia atriplicifolia 3 no. Autumn 2010 
H Phlomis fruticosa 3 no. Autumn 2010 
I Rosa glauca 1 no. Autumn 2010 
I Viburnum bodnantense “Dawn” 1 no. Autumn 2010 
I Weigela “Bristol Ruby” 2 no. Autumn 2010 
J Cotoneaster horizontalis 2 no. Autumn 2010 
J Euonymus fortunei “Silver Queen” 4 no. Autumn 2010 
    
    
Planting Area Herbaceous Species Quantity Work Phase 
    
G Catananche caerulea “Alba” 5 no. Autumn 2011 
G Geranium phaeum “Album” 5 no. Autumn 2011 
G Helleborus niger “White Magic” 5 no. Autumn 2011 
G Iris germanica “White Knight” 3 no. Autumn 2011 
G Verbascum chaixii “Album” 3 no. Autumn 2011 
H Camassia leichtlinii 5 no. Autumn 2010 
H Hemerocallis “Golden Chimes” 3 no. Autumn 2010 
H Iris sibirica “Perry’s Blue” 3 no. Autumn 2010 
H Kniphofia “Little Maid” 5 no. Autumn 2010 
H Nepeta “Six Hills Giant” 3 no. Autumn 2010 
H Solanum crispum “Glasnevin” 2 no. Autumn 2010 
I Convolvulus cneorum 3 no. Autumn 2010 
I Dianthus “Doris” 3 no. Autumn 2010 
I Helianthemum “Laurensons Pink” 3 no. Autumn 2010 
I Iris germanica 3 no. Autumn 2010 
I Liatris spicata 3 no. Autumn 2010 
I Monarda “Croftway Pink” 3 no. Autumn 2010 
I Paeonia “Sarah Bernhard” 3 no. Autumn 2010 
I Sedum spactabile 3 no. Autumn 2010 
J Stachys byzantina 3 no. Autumn 2010 
J Convallaria majalis 5 no. Autumn 2010 
J Hosta “Big Daddy” 3 no. Autumn 2010 
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Site Tree 
No. 

Species Comments and Notes Recommendations  

 
Atherstone 

 
Meadow Street Gardens 

 
G2 

 
Group of 5no. Prunus spp. 
(cherries) 

 
The trees are located within a hedge to the south of a row of 
bungalows which have small gardens.  The trees are overbearing 
for the size of adjacent properties. 
 

 
Fell to ground level 

Grendon  Recreation Ground rear of 
Penmire Close 
 

T1 Sorbus aria 
(whitebeam) 

Dead tree within a group Fell to ground level 

Arley  Rowland Court T1 Crataegus monogyna 
(hawthorn) 

Small specimen which exhibits considerable canopy dieback: 
appears to be in terminal decline 
 

Fell to ground level 
and grind stump 

  T3 Aesculus hippocastanum 
(horse chestnut) 

Canopy exhibits significant deadwood and dieback and appears 
to be in terminal decline 
 

Fell to ground level 
and grind stump 

  T5 Aesculus hippocastanum 
(horse chestnut) 

Large longitudinal bark wounding associated with evidence of 
bleeding canker. Canopy is suppressed by large adjacent trees.  
Dieback associated with the canopy. 
 

Fell to ground level 
and grind stump 

Arley  Colliers Way G1 16no. X Cupressocyparis 
leylandii 
(Leyland cypress) 
 

Line of trees located on the boundary of Jacksons’ site, all of 
which have been significantly scorched in the recent fire. 
 

Fell to ground level 
(work on behalf of 
Jacksons) 

  G2 31no. X Cupressocyparis 
leylandii 
(Leyland cypress) 

Line of trees located on steep embankment originally planted as 
screening to Jacksons.  Following the fire it has been highlighted 
that that these area security risk and block CCTV cameras. 

Fell to ground level 
and grind stumps.  
Replace with more 
suitable planting 
 

  T3 Populus x canadensis 
(hybrid black poplar) 

Multi-stemmed specimen located adjacent to staircase, to which 
it is causing damage.  Canopy has been scorched in the fire and 
has previously been reduced.  Specimen has a limited useful life 
remaining due to both its location and condition. 
 

Fell to ground level 
and grind stump 

  T4 Betula pendula Co-dominant stems from 0.5m.  There is significant root damage 
to the east following demolition of adjacent building.  Canopy has 
been significantly scorched during the fire. 

Fell to ground level 

 
 
 



n Wall and Trees 
n Arboricultural Works Contract 2010 (excluding Old Bank House Garden) 

Site Tree 
No. 

Species Comments and Notes Recommendations  

 
Arley 

 
Colliers Way (continued) 

 
G5 

 
Group of Alnus glutinosa, 
Betula pendula, Salix 
caprea, Fraxinus excelsior, 
Quercus robur (alder, silver 
birch, goat willow, ash and 
oak) 

 
Group of trees located on a bund adjacent to Jacksons. Trees 
have been damaged during the fire. 

 
Fell all fire damaged 
trees over 3m in 
height and leave 
stumps.  Retain 
understorey of 
brambles and replant 
trees.  Woodchip to 
be left on site. 
 

Shustoke  The Green T1 Fraxinus excelsior 
(ash) 
 

Middle-aged specimen located adjacent to the highway on a 
small bund.  The tree is multi-stemmed from 1.2m with a number 
of slender structural limbs.  There is Inonotus hispidus 
associated with both the lower trunk and also the eastern 
scaffold at 0.5m above the main union.  The dacy fungus is likely 
to cause structural failure in future years. 
 

Fell to ground level 
and grind stump 

Kingsbury  Chestnut Close G4 Group of Acer 
pseudoplatanus 
(sycamore) 

Small group of sycamore that are causing direct damage to 
adjacent boundary wall.  Damage will increase unless the trees 
are removed. 
 

Fell to ground level 
and grind stumps to 
below ground level 

 Pear Tree Avenue T4 Sorbus aucuparia 
(rowan) 

Co-dominant stems from 0m with included bark union.  Canopy 
appears sparse and is in terminal physiological decline.  
Specimen has no future potentail and is liable to branch failure 
as the wood becomes more brittle 
 

Fell to ground level 

Old Bank House Garde
Appendix E:  Schedule of Trees to be Felled i



Old Bank House Garden Wall and Trees 
Appendix E:  Schedule of Trees to be Felled in Arboricultural Works Contract 2010 
(excluding Old Bank House Garden) 
 

 



Old Bank House Garden Wall and Trees 
Appendix E:  Schedule of Trees to be Felled in Arboricultural Works Contract 2010 
(excluding Old Bank House Garden) 

 



Old Bank House Garden Wall and Trees 
Appendix E:  Schedule of Trees to be Felled in Arboricultural Works Contract 2010 
(excluding Old Bank House Garden) 

 



Old Bank House Garden Wall and Trees 
Appendix E:  Schedule of Trees to be Felled in Arboricultural Works Contract 2010 
(excluding Old Bank House Garden) 

 



Old Bank House Garden Wall and Trees 
Appendix E:  Schedule of Trees to be Felled in Arboricultural Works Contract 2010 
(excluding Old Bank House Garden) 

 



Old Bank House Garden Wall and Trees 
Appendix E:  Schedule of Trees to be Felled in Arboricultural Works Contract 2010 
(excluding Old Bank House Garden) 

 



Old Bank House Garden Wall and Trees 
Appendix E:  Schedule of Trees to be Felled in Arboricultural Works Contract 2010 
(excluding Old Bank House Garden) 

 


	Agenda Item No 6
	Appendix A
	Appendix B
	Appendix C
	Appendix D
	Appendix E

